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CINGULAR WIRELESSLLC SIXTH QUARTERLY
E911 IMPLEMENTATION REPORT FOR GSM NETWORKS

Cingular Wireless LLC (“Cingular”), by its attorneys and pursuant to the October 12,
2001 Order in this proceeding,® hereby submits its Sixth Quarterly E911 Implementation Report
concerning the status of its Phase | and Phase |1 E911 implementation efforts in its GSM
markets. The instant Report is limited to updating information that has changed since the filing
of Cingular’ s Fifth Quarterly E911 Implementation Report for GSM Networks (“Fifth Report”)
on February 1, 2003.

l. PHASE | AND PHASE Il PSAP REQUESTS

Cingular continues to make progress in its efforts to deploy Phase | location capability
services. To date, Cingular has received 1,241 PSAP requests for Phase | service. Of those

requests, 1,209 (97.4%) are in service/in progress® and 32 (2.6%) are on hold. Reasons for

! Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems; Request for Waiver by Cingular Wireless LLC, CC Docket No. 94-
102, Order, 16 F.C.C.R. 18305 (2001), recon. pending (“Order”).

2 Of the 1,209 requests that are in servicelin progress, 1,070 (86.2%) are in service and
139 (11.2%) are in progress.



placing requests on hold include, inter alia, the ongoing negotiation of service agreements and
miscellaneous reasons for delay attributable to the particular PSAP. While three “on hold”
requests were resolved during the first quarter of 2003, it is unlikely that any of the remaining 32
will be resolved in the foreseeable future. As noted in Cingular’s Fifth Report, most of the “on
hold” requests were received over two years ago, and some were received as many as five years
ago. Rather than challenge the validity of these requests, Cingular isworking with the PSAPs to
resolve outstanding issues. Specific details regarding Phase | requests for Cingular’s GSM and
TDMA markets, including the specific reasons underlying each request pending for more than
six months, is included in Attachment B to this Report.

To date, Cingular has received 281 requests for Phase 11 service on its GSM networks.
Many of these requests were received in GSM overlay markets where Cingular has begun
offering GSM serviceonly recently. Thus, they predate Cingular’s offering of GSM service.
Cingular has provided specific details regarding the validity of the requests for Phase Il service,
including which of those requests relate to GSM overlay markets, in Attachment C to this
Report.

By carefully reviewing the information included in responsesto Cingular’s PSAP Profile

form? Cingular has classified each request for Phase Il service as valid, invalid, or pending. The

3 Cingular developed this form to assist in determining PSAP readiness and to facilitate
Phase Il planning. The form requests the information deemed relevant by the City of Richardson
Order for determining the validity of a request for Phase Il service. See Petition of City of
Richardson, Texas, CC Docket No. 94-102, Order, 16 F.C.C.R. 18982 (2001). See Attachment
A. Item 11 asks if a funding mechanism is in place for the PSAP to recover its Phase |l costs.
Item 8 asks which equipment the PSAP will use to trandate latitude and longitude coordinates
into location and address and Item 9 asks if the mapping equipment and software have been
installed and tested, along with copies of the applicable order or correspondence. Item 10 asks if
the PSAP has requested the necessary facilities from the LEC to enable the PSAP to receive the
Phase Il data including upgrade to the ALI database and PAM interface with re-query capability,
plus a copy of such request. Seeid. at 18982, 18986-87. Even where it appears on the face of
the form that a PSAP request is valid, Cingular’s experience with Phase Il deployment on its
TDMA networks indicates that this is often not the case. Cingular has discovered that many

2



pending category includes those requests which require followup because the PSAP Profile
form either has not been completed and returned, or does not fully demonstrate PSAP readiness.
Cingular continues to work with PSAPs whose requests have been classified as pending in order
to verify the validity of the requests.
. STATUSOF PHASE || DEPLOYMENT AND TESTING

As discussed in its Fifth Report, Cingular completed afield trial of TruePosition's
network-based Uplink Time Difference of Arrival (“U-TDOA”) solution in Wilmington,
Delaware in October 2002. Based on the success of thisfield trial, Cingular decided to deploy
U-TDOA asits E911 Phase Il solution, and entered into a GSM deployment agreement with
TruePosition. First Office Application (“FOA”) testing is now well underway in New Jersey.

Respectfully submitted,

CINGULAR WIRELESSLLC

By: /s
J. R. Carbonell
Carol L. Tacker
David G. Richards
5565 Glenridge Connector
Suite 1700
Atlanta, GA 30342
(404) 236-5543

Its Attorneys

May 1, 2003

PSAPs who appeared to have valid requests were unable to successfully complete end-to-end
testing of Cingular's Phase Il solution because of readiness problems, including a lack of
upgraded PSAP customer premises equipment (“CPE”) and a lack of or improper connectivity
between the PSAP's ALI database and its CPE. Thus, although Cingular was capable of
supplying Phase Il location information, many PSAPs were unable to receive the information.
See Cingular Wireless LLC, Third Quarterly E911 Implementation Report for TDMA, AMPS
and TDMA/AMPS Networks, filed on February 3, 2003.



Attachment A

E911 PHASE |1 PSAP PROFILE




X cingular

WIRELESS E911 PHASE |l PSAP PROFILE WIRELESS
Please complete one profile for each PSAP included in the Phase Il request under this 911 authority
1. Name of 911 Authority (ex: Orleans Parish Comm. District or Fulton County 911) 2. Number of PSAPs under this
Authority

3. Contact Information for 911 Authority

Name/Title: Phone:
Street: Fax:
City, State, Zip: E-mail:

4. Name of PSAP (ex: Fulton County 911 or Hall County Sheriff's Office)

5. Contact Information for PSAP Director/Manager

Name/Title: Phone:
Street: Fax:
City, State, Zip: E-mail:

6. Is PSAP currently receiving Phase | service (call back number and address of cell tower)?

Yes No

If YES, then via NCAS?

7. Type of customer premise equipment or phone system (ex: Positron Lifeline or Motorola Centralink 2000)

8. What equipment will PSAP use to translate lat/long coordinates into location / address?

9. Has the mapping equipment / software been installed and tested?

Yes No If no, order date: Due date:

Please provide copy of order or correspondence

10. Has PSAP requested necessary facilities from the LEC to enable the PSAP to receive Phase Il data
including upgrade to ALI database and PAM interface with re-query capability?

Yes No

If yes, then provide copy of request

11. Is a funding mechanism in place for the PSAP to recover costs associated with Phase Il implementation?
Yes No

If YES, please attach description of funding mechanism.

12. Comments / Notes:

Signature: Date:




Attachment B

PSAP PHASE | REQUESTS




Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
AL
Autuga Co 6 No request
Baldwin Co 1 01-May-99 01-Jan-00
Barbour Co 5 Licensed but no sites
Bullock Co 5 Licensed but no sites
Butler Co 6 No request
Calhoun Cao 1 01-May-99 01-Jan-00
Chambers Co 5 Licensed but no sites
Cherokee Co 5 Licensed but no sites
Clarke Co 6 No request
Clay Co 1 01-Jul-00 31-Dec-00 Yes
Cleburne Co 1 01-Feb-00 31-Dec-00
Coffee Co 5 Licensed but no sites
Colbert Co 4 04-Feb-03 Yes Within 6 month window
Conecuh Co 6 No request
Covington Co 5 Licensed but no sites
Crenshaw Co 5 Licensed but no sites
DaleCo 5 Licensed but no sites
Dallas Co 1 15-May-01 01-Dec-01
Dekalb Co 5 Licensed but no sites
Elmore Co - Millbrook PD 1 01-Apr-99 01-Jan-01
Elmore Co - Tallassee PD 1 01-Apr-99 01-Jan-01
Elmore Co - Wetumpka PD 1 01-Apr-99 01-Jan-01
Elmore Co SO 1 01-Apr-99 01-Jan-01
Escambia Co 1 01-Jul-99 01-Jan-01
Escambia Co 1 24-Apr-00 16-Mar-01
Etowah Co 1 01-Mar-99 01-Jan-01
Fayette Co E911 1 01-Jan-00 22-May-01
Franklin Co 1 01-Jan-01 31-May-01 Yes
Geneva Co 5 Licensed but no sites
Greene Co 6 No request
Hale Co 1 01-May-99 01-Jan-00
Henry Co 5 Licemsed but no sites
Houston Co 1 10-May-01 10-Dec-02
Hunstville-Madison County 911 Center 1 01-Nov-97 01-Jan-00
Jackson Co 1 01-Nov-99 14-Feb-02
Jefferson Co 1 01-Jan-00 29-Jun-01
Jefferson Co - Birmingham 1 01-Apr-01 01-Jul-01 Yes
Jefferson Co - Fairfield City 1 01-Jan-00 01-Jan-01
Jefferson Co - Gardendale City 1 01-Oct-00 31-Dec-00 Yes
Jefferson Co - Homewood City 1 01-Jun-97 01-Jan-00
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate




Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Jefferson Co - Hoover City 1 31-Jan-02 01-Feb-02 Yes
Jefferson Co - Hueytown 1 30-Apr-01 01-Jun-01 Yes
Jefferson Co - Leeds City 1 01-Dec-99 31-Dec-00
Jefferson Co - Mountain Brook City 1 24-Apr-01 01-Jul-01 Yes
Jefferson Co - Pleasant Grove 1 01-Sep-00 31-Dec-00 Yes
Jefferson Co - Tarrant 1 01-Nov-99 31-Dec-00
Jefferson Co - Vestavia City 1 01-Nov-99 31-Dec-00
Lamar Co 911 1 01-Nov-97 11-Jan-01
Lauderdale Co 1 01-Sep-00 31-Dec-00 Yes
Lawrence Co 6 No request
LeeCo 1 01-Sep-98 01-Jan-00
Limestone 1 01-Mar-97 01-Jan-00
Limestone Co - Athens PD 1 01-Mar-97 01-Jan-00
Lowndes Co 1 14-May-01 02-Dec-01
Macon Co 6 No request
Madison Co, FL 6 No request
Marion Co 911 1 01-Nov-00 11-Jan-01 Yes
Marshall Co 1 01-Feb-97 09-Nov-00
Mobile 1 01-Jun-99 31-Dec-00
Monroe Co 6 No request
Montgomery Co 1 01-Jul-99 31-Dec-00
Montgomery Co - City of Montgomery 1 01-Jul-99 31-Dec-00
Morgan Co 1 01-Dec-99 31-Dec-00
Okaloosa Co, FL 1 22-Jun-01 23-Jan-03
Perry Co 5 Licensed but no sites
Pickens Co 1 01-Sep-00 15-Feb-02
Pike Co 5 Licensed but no sites
Randolph Co 1 01-Oct-00 10-Apr-01 Yes
Russell Co 6 No request
Santa Rosa Co, FL 1 08-Oct-97 16-Mar-01
Shelby Co SO 1 01-Oct-00 31-Dec-00 Yes
St Clair Co 1 01-Feb-00 31-Dec-00
Sumter Co 1 01-Jul-00 31-Dec-00
Talladega Co 1 01-Mar-00 31-Dec-00
Tuscaloosa Co 1 01-Nov-97 31-Dec-00
Walker Co 1 01-Jun-99 31-Dec-00
Walton Co, FL 6 No request
Washington Co 6 No request
Wilcox Co 5 Licensed but no sites
Winston Co 1 01-Apr-00 11-Jan-01
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate



Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
80 54 53 1 0 12
AR
Arkansas Co 6 No request
Ashley Co 6 No request
Baxter Co 1 23-Apr-01 04-Nov-02
Benton Co 1 01-Mar-01 30-Nov-01
Boone Co 1 04-Jun-01 24-Sep-02
Bradley Cao 6 No request
Calhoun Co 6 No request
Carroll Co 1 09-Jul-01 28-Oct-02
Chicot Co 1 15-Jun-01 01-Nov-02
Clark Co 1 22-Mar-01 15-Nov-02
Clay Co 6 No request
Cleburne Co 4 03-Feb-03 Yes Within 6 month window,
Cleveland Co 6 No request
Conway Co 1 13-Jun-01 29-Oct-02
Craighead Co 1 15-Jun-01 17-Sep-02
Crawford Co 1 16-Apr-01 09-Oct-02
Cross Co 1 15-Jun-01 21-Nov-02
Dallas Co 1 24-Sep-01 18-Dec-02
Desha Co 1 03-Oct-01 07-Jan-03
Drew Ca 6 No request
Faulkner Co 6 No request
Franklin Co 6 No request
Fulton Co 6 No request
Garland Co 1 19-Apr-01 26-Sep-02
Grant Co 2 18-Sep-02 Yes Trunks on order.
Greene Co 1 15-Jun-01 07-Jan-03
Hot Springs Co. 1 14-Feb-01 29-Jul-02
Howard Co 5 Licensed but no sites
Independence Co 1 10-Mar-01 15-May-01 Yes
Izard Co 6 No request
Jackson Co 6 No request
Jefferson Co 1 20-Apr-01 23-Aug-02
Johnson Co 5 Licensed but no sites
Lawrence Ca 6 No request
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate



Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Drive testing scheduled
LeeCo 3 24-Apr-02 Yes for 02/27/03 TCS
Lincoln Co 6 No request
Logan Co 6 No request
Lonoke Co 1 10-Mar-01 21-Jul-01 Yes
Madison Co 4 07-Feb-03 Yes Within 6 month window
Marion Cao 1 04-Oct-01 13-Dec-02
Mississippi Co 1 06-Apr-01 05-Aug-02
Monroe Co 1 20-Jul-01 06-Sep-02
Montgomery Co 2 24-Sep-02 Yes
Newton Co 6 No request
Ouachita Co 6 No request
Perry Cao 6 No request
Phillips Co 1 29-Mar-01 03-Oct-02
Pike Co 1 13-Mar-01 11-Sep-02
Poinsett Co 6 No request
Polk Co 1 17-Aug-01 20-Dec-02
Pope Co 1 10-Mar-01 21-Jul-01 Yes
Praire Co 6 No request
Pulaski Co 1 10-Mar-01 21-Jul-01 Yes
Randolph Co 6 No request
Saline Co 2 19-Jun-01 21-Mar-03|Yes
Scott Co 6 No request
Searcy Co 6 No request
Sebastian Co 1 26-Jun-01 07-Oct-02
Sevier Co 1 14-Aug-01 07-Jan-03
Sharp Co 6 No request
St Francis Co 1 02-Jan-02 19-Sep-02
Stone Co 4 15-Nov-02 Yes Within 6 month window,
Union Co 1 28-Jan-02 18-Oct-02
Van Buren Co 1 07-Aug-01 05-Sep-02
Washington Co - Fayetteville E911 1 10-Mar-00 31-Dec-00
Washington Co - Springdale Police Department 1 10-Mar-00 31-Dec-00
Washington Co - Washington County Sheriff 1 10-Mar-00 31-Dec-00
Washington County Central EMS 1 10-Mar-00 31-Dec-00
Trunks on order with
White Co 3 16-Aug-02 Yes SBC
Woodruff Co 1 19-Sep-01 27-Sep-02
Yell Co 6 No request

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate



Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Request| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
71 44 37 8 0 4
AZ
APACHE Co 5 Licensed but no sites
Mohave Co 6 No request
PIMA Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
3 0 0 0 0 0
CA
Alameda Co-Hayward PD 4 14-Mar-03 Yes Within 6 month window|DGS
Licensed but no sites,
No request, DGS target
Alpine Co 5 begin date in 2004/2005|DGS
Licensed but no sites,
No request, DGS target
Amador Co 5 begin date in 2003/2004| DGS
No request, DGS target
Butte Co 6 begin date in 2004/2005/DGS
Licensed but no sites,
No Request, DGS
Target begin datein
Calaveras Co 5 2003/2004 DGS
No reguest, DGS target
Colusa Co 6 begin date in 2004/2005|DGS
Contra Costa Co- Martinez PD 4 14-Mar-03 Yes Within 6 month window|DGS
Licensed but no sites,
No Request, DGS
Target begin datein
Del Norte Co 5 2005/2006 DGS
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate




Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party

No request, DGS target

El Dorado Co 6 begin date in 2003/2004| DGS
No request, DGS target

Fresno Co 6 begin date in 2003/2004| DGS
No request, DGS target

Glenn Co 6 begin date in 2004/2005/DGS
Licensed but no sites,
No Request, DGS
Target begin datein

Humboldt Co 5 2005/2006 DGS
No request, DGS target

Imperial Co 6 begin date in 2005/2006| DGS
No request, DGS target

Inyo Co 6 begin date in 2005/2006| DGS
No request, DGS target

Kern Co 6 begin date in 2004/2005|DGS
No request, DGS target

Kings Co 6 begin date in 2003/2004| DGS
Licensed but no sites,
No Request, DGS
Target begin date in

Lake Co 5 2004/2005 DGS
Licensed but no sites,
No Request, DGS
Target begin datein

Lassen Co 5 2005/2006 DGS

Los Angeles Co - City of Arcadia 2 30-Sep-02 Yes Awaiting Test Dates DGS

Los Angeles Co - City of Azusa 2 30-Sep-02 Yes Awaiting Test Dates DGS
Preliminary tests
complete - awiting test

Los Angeles Co - City of Beverly Hills 2 30-Sep-02 Yes dates DGS

Los Angeles Co - City of Burbank 2 30-Sep-02 Yes Live-awaiting test dates |DGS

Los Angeles Co - City of Covina 4 31-Oct-02 Yes

Los Angeles Co - City of Downey 2 30-Sep-02 Yes Awaiting test dates DGS

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate



Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Los Angeles Co - City of El Monte 4 14-Mar-03 Yes Within 6 month window,
Preliminary tests
complete - one sector
Los Angeles Co - City of Glendale 2 30-Sep-02 Yes live - awaiting test dates| DGS
Los Angeles Co - City of Glendora 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Long Beach 2 28-Oct-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Montebello 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Monterey Park 4 14-Mar-03 Yes Within 6 month window
Los Angeles Co - City of Pasadena 4 06-Nov-02 Yes Testing in progress Cingular / DGS/TCS
Within 6 Month
Los Angeles Co - City of Redondo Beach 4 19-Dec-02 Yes Window
Los Angeles Co - City of San Gabriel 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of SierraMadre 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Torrance 1 30-Sep-02 07-Mar-03 Yes
Los Angeles Co - City of Vernon 2 30-Sep-02 Yes Awaiting test dates DGS
Los Angeles Co - City of Whittier 2 30-Sep-02 Yes Awaiting test dates DGS
Los Angeles County - CHP 3 30-Mar-01 Yes Awaiting test dates DGS
No request, DGS target
Madera Co 6 begin date in 2004/2005/DGS
No request, DGS target
Marin Co 6 begin date in 2003 DGS
Licensed but no sites,
No Request, DGS
Target begin datein
Mariposa Co 5 2004/2005 DGS
Licensed but no sites,
No Request, DGS
Target begin date in
Mendocino Co 5 2004/2005 DGS
No request, DGS target
Merced Co 6 begin date in 2004/2005/DGS
No request, DGS target
Mono Co 6 begin date in 2005/2006| DGS
No request, DGS target
Monterey Co 6 begin date in 2004/2005DGS
1-Deployed 2-Cingular Past 6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate




Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party

No request, DGS target

Napa Co 6 begin date in 2003 DGS
No request, DGS target

Nevada Co 6 begin date in 2004/2005/DGS
No request, DGS target

Orange Co 6 begin date in 2003/2004| DGS
No request, DGS target

Placer Co 6 begin date in 2003/2004| DGS
Licensed but no sites,
No Request, DGS
Target begin datein

Plumas Co 5 2005/2006 DGS
No request, DGS target

Riverside Co 6 begin date in 2003/2004|DGS
No request, DGS target

Sacramento Co 6 begin date in 2003/2004|DGS
No request, DGS target

San Benito Co 6 begin date in 2004/2005|DGS
No request, DGS target

San Bernardino Co 6 begin date in 2003/2004|DGS
No request, DGS target

San Diego Co 6 begin date in 2003/2004| DGS
No request, DGS target

San Francisco Co - CHP 6 begin date in 2003 DGS

San Francisco Co - ECD 1 30-Mar-01 05-Jun-02
No request, DGS target

San Joaguin Co 6 begin date in 2003/2004| DGS
No request, DGS target

San Luis Obispo Co 6 begin date in 2005/2006| DGS

1-Deployed 2-Cingular Past 6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate



Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
No request, DGS target
San Mateo Co 6 begin date in 2003 DGS
No request, DGS target
Santa Barbara Co 6 begin date in 2003/2004| DGS
Santa ClaraCo - Campbell PD 4 14-Mar-03 Yes Within 6 month window,
SantaClaraCo - LosAltos PD 4 14-Mar-03 Yes Within 6 month window
Santa Clara Co-Mountain View FD 4 14-Mar-03 Yes Within 6 month window|DGS
No request, DGS target
Santa Cruz Co 6 begin date in 2004/2005|DGS
No request, DGS target
Shasta Co 6 begin date in 2004/2005|DGS
Licensed but no sites,
No Request, DGS
Target begin date in
SierraCo 5 2004/2005 DGS
No Request, DGS
Target begin date in
Siskiyou Co 6 2005/2006 DGS
Solano Co - Suisun City PD 4 14-Mar-03 Yes Within 6 month window,
No request, DGS target
Sonoma Co 6 begin date in 2003 DGS
No request, DGS target
Stanislaus Co 6 begin date in 2004/2005|DGS
No request, DGS target
Sutter Co 6 begin date in 2004/2005|DGS
No request, DGS target
Tehama Co 6 begin date in 2004/2005|DGS
Licensed but no sites,
No Request, DGS
Target begin date in
Trinity Co 5 2004/2005 DGS
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate



Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
No request, DGS target
Tulare Co 6 begin date in 2003/2004| DGS
Licensed but no sites,
No Request, DGS
Target begin datein
Tuolumne Co 5 2004/2005 DGS
No request, DGS target
begin datein
Ventura Co 6 2003/20042 DGS
No request, DGS target
Yolo Co 6 begin date in 2003/2004|DGS
No request, DGS target
Yuba Co 6 begin date in 2004/2005|DGS
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
79 27 2 25 0 1
CcO
ARCHULETA Co 5 Licensed but no sites
DOLORES Co 5 Licensed but no sites
LA PLATA Co 5 Licensed but no sites
MONTEZUMA Co 5 Licensed but no sites
SAN JUAN Co 5 Licensed but no sites
WELD Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
6 0 0 0 0 0
CT
Fairfield (GSM) 1 01-Jan-01 20-Dec-01
State of Connecticut - Hartford 1 01-Dec-98 14-Mar-02
State of Connecticut - Litchfield 1 01-Dec-98 14-Mar-02
State of Connecticut - Middlessex 1 01-Dec-98 14-Mar-02
State of Connecticut - New Haven 1 01-Dec-98 14-Mar-02
State of Connecticut - New London 1 01-Dec-98 14-Mar-02
State of Connecticut - Tolland 1 01-Dec-98 14-Mar-02
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate



Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
State of Connecticut- Windham 1 01-Dec-98 14-Mar-02
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
8 8 8 0 0 0
DE
Kent Co 1 08-May-01 27-Dec-02
New Castle Co 1 08-May-01 27-Dec-02
Sussex Co 1 08-May-01 27-Dec-02
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
3 3 3 0 0 0
FL
Alachua Co 1 31-May-00 28-Nov-01
Baker Co 6 No request
Bay Co 1 31-Mar-01 03-Mar-03
Bradford Co 6 No request
Brevard Co - Cocoa Beach PD 1 27-Apr-00 29-Mar-01
Brevard Co - Cocoa PD 1 27-Apr-00 29-Mar-01
Brevard Co - Indian Harbor Beach PD 1 27-Apr-00 29-Mar-01
Brevard Co - Indiatlantic PD 1 27-Apr-00 29-Mar-01
Brevard Co - Melbourne PD 1 27-Apr-00 29-Mar-01
Brevard Co - Pam Bay PD 1 27-Apr-00 29-Mar-01
Brevard Co - Rockledge PD 1 27-Apr-00 29-Mar-01
Brevard Co - Satellite Beach PD 1 27-Apr-00 29-Mar-01
Brevard Co - Titusville PD 1 27-Apr-00 29-Mar-01
Brevard Co SO 1 27-Apr-00 29-Mar-01
Broward Co 1 01-Feb-00 08-Jul-02
Calhoun Co 6 No request
Charlotte Co 1 30-Oct-00 06-Sep-01
Citrus Co 6 No request
Clay Co 1 14-Jan-02 05-Feb-02 Yes
Collier Co 1 26-Jun-00 16-Oct-01
Dade Co - City of Miami PD 1 26-Aug-99 09-Nov-00
Dade Co - Cora Gables PD 1 26-Aug-99 09-Nov-00
Dade Co - Hialeah PD 911 1 26-Aug-99 09-Nov-00
Dade Co - Miami Beach PD 1 26-Aug-99 09-Nov-00
Dade Co - Miami/Dade PD 1 26-Aug-99 09-Nov-00
Dade Co - Pinecrest PD 1 26-Aug-99 09-Nov-00
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate



Cingular Wireless Phase | Implementation Status
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DeSoto Co 6 No request
Dixie Co 6 No request
Duval Co 1 17-Apr-00 10-Jul-01

Flagler Co 1 25-Feb-00 29-Mar-01

Franklin Co 6 No request
Gadsden Co 6 No request
Gilchrist Ca 6 No request
Glades Co 6 No request
Gulf Co 6 No request
Hardee Co 6 No request
Hendry Co 1 13-Jul-00 15-Jan-02

Hernando Co 1 24-QOct-00 17-Sep-01

Highlands Co 6 No request

testing 90% complete
12/02, will complete

Hillsborough Co 3 27-Sep-00 Yes 1/03 Verizon LEC
Holmes Co 6 No request
Waiting for county to
Indian River Co 3 10-Oct-00 Yes finish site validations | Jursidiction
Jackson Co 6 No request
Jefferson Co 6 No request
Lake Ca 1 23-Aug-00 03-Aug-01
Lee Co - Cape Coral PD 1 28-Sep-01 19-Mar-03
Lee Co - Fort Myers PD 1 28-Sep-01 19-Mar-03
Lee Co - Lee County SO 1 28-Sep-01 19-Mar-03
Lee Co - Sanibel PD 1 28-Sep-01 19-Mar-03
Lee County Emergency Dispatch 1 28-Sep-01 19-Mar-03
Leon Co 4 18-Feb-03 Yes within 6 month window
Levy Co 6 No request
Liberty Co 6 No request
Manatee Co 1 29-Nov-00 13-Dec-02
Marion Co SO 1 25-Jul-00 10-Jul-01
Martin Co 1 07-Mar-02 07-Mar-02 Yes
Monroe - Key West 1 07-Oct-00 03-Jul-01
Monroe - Marathon Sheriff's Office 1 07-Oct-00 03-Jul-01
Nassau 1 19-Apr-00 14-Dec-00
OcalaPD 1 25-Jul-00 10-Jul-01
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Trang ations completed
using same DS1 as
Hendry Jursidiction.
DSOs not tested as
Jursidiction not ready

Okeechobee Co 3 21-Oct-02 Yes yet.

Orange Co - Apopka 911 1 27-Sep-99 13-Jun-00

Orange Co - Ocoee Police & Fire 1 27-Sep-99 13-Jun-00

Orange Co - Orlando Int'l Airport 1 27-Sep-99 13-Jun-00

Orange Co - Orlando PD 1 27-Sep-99 13-Jun-00

Orange Co - Univ Central FL PD 1 27-Sep-99 13-Jun-00

Orange Co - Winter Garden PD 1 27-Sep-99 13-Jun-00

Orange Co - Winter Park Police & Fire 1 27-Sep-99 13-Jun-00

Orange Co SO 911 1 27-Sep-99 13-Jun-00

Osceola Ca 1 01-Nov-00 23-Jan-03

Palm Beach Co - Atlantis PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Belle Glade PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Boca Raton 1 04-Nov-99 12-Feb-01

Palm Beach Co - Cty of Boynton Beach 1 04-Nov-99 12-Feb-01

Palm Beach Co - Delray PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Greenacres PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Juno PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Jupiter Police Department 1 04-Nov-99 12-Feb-01

Palm Beach Co - Lake Worth PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Lantana Police Department 1 04-Nov-99 12-Feb-01

Palm Beach Co - Manalapah PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - No Palm Beach Dept of Pub Saf. 1 04-Nov-99 12-Feb-01

Palm Beach Co - Ocean Ridge PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Palm Beach Co Sheriff Office 1 04-Nov-99 12-Feb-01

Palm Beach Co - Palm Beach Gardens PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Palm Beach PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Palm Beach Shores PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Palm Beach SO Glades 1 04-Nov-99 12-Feb-01

Palm Beach Co - Palm Springs PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Riveria Beach PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Royal Palm Beach PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - Tequesta PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - West Palm Beach PD 1 04-Nov-99 12-Feb-01

Pasco Co 1 02-Oct-00 12-Dec-02

Pinellas Co 1 28-Jun-00 12-Dec-02

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate



Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
testing 75% complete
12/02, will complete
Polk Co 3 14-Aug-00 Yes 1/03 Verizon LEC
Putnam Co 6 No request
Sarasota Co 1 03-Dec-99 12-Dec-02
Seminole Co - Albamonte Springs Police Department 1 01-May-00 29-Jan-01
Seminole Co - Casselberry Police Department 1 01-May-00 29-Jan-01
Seminole Co - Lake Mary Police Department 1 01-May-00 29-Jan-01
Seminole Co - Oruedo Police Department 1 01-May-00 29-Jan-01
Seminole Co - Seminole County Sheriff's Office 1 01-May-00 29-Jan-01
Seminole Co - Winter Springs PD 1 01-May-00 29-Jan-01
Seminole County Fire Rescue 1 01-May-00 29-Jan-01
St Johns Co SO 1 07-May-01 18-Feb-02
St Lucie Co 1 06-May-02 01-Jul-02 Yes
Taylor Co 6 No request
Union Co 6 No request
Volusia 1 28-Jun-00 11-Dec-01
Wakulla Co 6 No request
Washington Co 6 No request
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
112 89 84 5 0 3
GA
Appling Co 5 Licensed but no sites
Atkinson Co 5 Licensed but no sites
Bacon Co 5 Licensed but no sites
Baker Co 5 Licemsed but no sites
Original request
08/11/98, rescinded
reguest 9/29/99 due to
Baldwin Co 6 CPE limitations
Banks Co 1 01-Sep-99 23-Mar-00
Barrow Co 6 No request
Bartow Co 6 No request
Berrien Co 5 Licensed but no sites
Bibb Co 1 28-Nov-00 19-Apr-01 Yes
Brantley Co 5 Licensed but no sites
Brooks Co 5 Licensed but no sites
Bryan Co 6 No request
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Frontier LEC switch
cannot process 20 digits
and does not plan to
Bulloch Co 3 04-Jan-99 Yes upgrade LEC
Burke Co 6 No request
Butts Co 6 No request
Calhoun Co 5 Licensed but no sites
Candler Co 6 No request
Carroll Co 6 No request
Trunks ready,
jurisdiction reviewing
Chatham Co 3 31-Oct-01 Yes sitelist Jurisdiction
Chatham Co - City of Savannah 6 No request
Chattahoochee Co 5 Licensed but no sites
Chattooga Co 6 No request
Cherokee 1 08-Mar-99 09-Apr-00
Clarke Co 1 12-Oct-98 05-Dec-00
Clay Co 5 Licensed but no sites
Clayton - City of Forest Park 1 20-Jul-00 12-Sep-00 Yes
Clayton - Morrow 1 03-Oct-00 24-Oct-00 Yes
Clayton Co 1 12-Jun-98 02-Aug-00
City delayed decision to
Clayton Co - Riverdale 3 09-Feb-99 Yes implement Jurisdiction
Clinch Co 5 Licensed but no sites
Cobb Co 1 30-Nov-98 21-Aug-00
Cobb Co - City of Austell 6 No request
Cabb Co - City of Kennesaw 6 No request
Cobb Co - City of Powder Springs 5 Licensed but no sites
Was ready to test but
BST required 1 more
trunk. Placed order,
Cobb Co - City of Smyrna 3 29-Apr-02 Yes waiting to test. LEC
Coffee Co 5 Licensed but no sites
Colquitt 5 Licensed but no sites
Columbia Co 6 No request
Cook Co 6 No request
Dawson Co 6 No request
Decatur Co 5 Licensed but no sites
Dekalb - City of Chamblee 1 04-May-00 17-Aug-00 Yes
Dekalb - City of Decatur 6 No request
Dekalb Co 1 18-Jun-99 24-Aug-00
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Dougherty Co/Albany 1 17-Aug-00 19-Jun-01

Douglas Co 1 19-Jan-99 22-Feb-00

Early Co 5 Licensed but no sites

Echols Co 5 Licensed but no sites

Effingham Co 1 07-Jul-98 28-Mar-02

Elbert Co 1 12-Jun-00 15-Aug-00 Yes

Emanuel Co 1 18-Dec-02 18-Dec-02

Evans Co 6 No request

Fannin Co 1 12-Apr-00 15-Aug-00 Yes

Fayette Co 6 No request

Floyd Co 1 12-Feb-01 27-Aug-01

Forsyth Co 1 10-Apr-00 12-Sep-00 Yes

Franklin Co 6 No request

Fulton Co 1 15-Jan-99 30-Aug-00

Fulton Co - City of Alpharetta 1 09-May-00 06-Dec-00

Fulton Co - City of Atlanta 1 25-Oct-99 05-Dec-00

Fulton Co - City of College Park 1 23-Oct-00 03-Nov-00 Yes

Fulton Co - City of East Point 6 No request

Fulton Co - City of Hapeville 6 No request

Fulton Co - City of Roswell 1 03-Oct-00 26-Oct-00 Yes

Fulton Co - Fairburn 5 Licensed but no sites
Wastalk last year of
jurisdiction rescinding
request, but now
jurisdiction is keeping

Fulton Co - Union City 1 21-Aug-00 14-Sep-00 Yes phase 1 service

Gilmer Co 6 No request

Glascock Co 5 Licensed but no sites

Glynn Co 6 No request

Gordon Co 6 No request

Grady Co 5 Licensed but no sites

Greene Co 1 11-Feb-99 09-Aug-00

Gwinnett Co 1 20-Sep-99 14-Aug-00

Habersham Co 6 No request

Hall Co 1 15-Jun-98 23-May-00

Hancock Co 6 No request

Haralson Co 5 Licensed but no sites

Harris Co 6 No request

Hart Co 1 15-May-00 17-Aug-00 Yes

Heard Co 5 Licensed but no sites

Henry Co 1 05-Jan-01 02-Aug-01

Houston Co 1 01-Nov-99 20-Apr-00
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Irwin Co 5 Licensed but no sites
Jackson Co 1 19-Aug-98 09-Jun-00
Jasper Co 1 10-Aug-98 21-Apr-00
Jeff Davis Co 5 Licensed but no sites
First sitesturned up in
2002, but PSAP will not
Jefferson Co 3 21-Jan-98 Yes be ready until 2/03 Jurisdiction
Jenkins Co 6 No request
Jones Cao 6 No request
Lamar Co 1 09-Feb-00 05-May-00 Yes
Lanier Co 5 Licensed but no sites
LeeCo 6 No request
Coastal LEC cannot
process 20 digits and
does not plan to
Liberty Co 3 21-Jun-99 Yes upgrade LEC
Lincoln Co 5 Licensed but no sites
Long Co 6 No request
Lowndes Co 1 19-Sep-00 06-Aug-01
2/14/03 - Tested &
jurisdiction received
some phl info, but will
no see all 20 digits until
CAD systemis
Lumpkin Co 3 24-ul-02 14-Feb-03 upgraded later thisy Jurisdiction
Madison Cao 6 No request
Marion Co 5 Licensed but no sites
McDuffie Co 1 07-Dec-98 07-Feb-02
Mclntosh Co 6 No request
Miller Co 5 Licensed but no sites
Mitchell Co 5 Licensed but no sites
Monroe Co 6 No request
Montgomery Co 5 Licensed but no sites
Morgan Co 1 09-May-00 02-Aug-00 Yes
Murray Co 1 09-Jun-99 14-Sep-00
Muscogee Co 1 25-Aug-00 13-Jun-01
Newton Co 1 22-Jan-99 22-Sep-00
Oconee Co 1 22-Feb-00 05-Dec-00
Oglethorpe Co 6 No request
Paulding Co 1 13-Oct-97 07-Feb-00
Peach Co 1 24-Aug-98 20-Apr-00
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Pickens Co 6 No request
Pierce Co 5 Licensed but no sites
Pike Co 6 No request
Polk Co 1 03-Apr-01 09-Oct-01
Putnam Co 1 18-May-01 24-Oct-01 Yes
Quitman Co 5 Licemsed but no sites
Rabun Co 6 No request
Randolph Co 5 Licensed but no sites
Richmond Co 1 11-Dec-00 17-Jul-01
Rockdale Co 1 30-Jul-98 05-May-00
Rockdale Co - Conyers 1 29-Oct-99 23-Mar-00
Schley Co 5 Licensed but no sites
Screven Co 6 No request
Seminole Co 5 Licensed but no sites
Spalding Co 1 05-Apr-00 26-Jun-00 Yes
Stephens Co 6 No request
Stewart Co 5 Licensed but no sites
Sumter Co 5 Licensed but no sites
Talbot Co 5 Licensed but no sites
Taliaferro Co 5 Licensed but no sites
No reguest-original
reguest rescinded
Tattnall Co 6 02/28/02
Terrell Co 5 Licensed but no sites
Thomas Co 5 Licensed but no sites
Tift Co 6 No request
Toombs Co 6 No request
Towns Ca 6 No request
Troup Co 6 No request
Turner Co 6 No request
Twiggs Co 6 No request
Union Co 5 Licensed but no sites
Walton Co 1 01-Jul-98 17-Apr-00
Ware Co 5 Licensed but no sites
Warren Co 6 No request
Wayne 1 10-Jul-01 28-Mar-02
Webster Co 5 Licensed but no sites
White Co 1 24-Aug-98 10-Jan-01
Wilkes Co 5 Licensed but no sites
Worth Co 6 No request
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Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
152 58 52 2 4 15
ID
AdaCo 6 No request
Adams Co 6 No request
Benewah Co 5 Licensed but no sites
Boise Co 6 No request
Bonner Co 6 No request
Boundary Co 5 Licensed but no sites
Canyon Co 5 Licensed but no sites
Clearwater Co 5 Licensed but no sites
Elmore Co 6 No request
Gem Co 6 No request
Idaho Co 5 Licensed but no sites
Kootenai Co 6 No request
Latah Co 6 No request
Lewis Co 5 Licensed but no sites
Nez Perce Co 6 No request
Owyhee Co 6 No request
Payette Co 6 No request
Shoshone Co 5 Licensed but no sites
Valley Co 6 No request
Washington Co 6 No request
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
20 0 0 0 0 0
IL
Adams Co 6 No request
Bond County 1 14-Mar-01 28-Nov-01
No request, No 911
Brown Co 6 within Jursidiction
Bureau County 1 30-May-00 27-Aug-02
No request, No 911
Calhoun Co 6 within Jursidiction
Cass Co 1 07-Aug-01 21-Jan-02 Yes
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No request - notice to
Champaign Co 6 ICC
Christian Co 1 02-Jul-01 13-Dec-02
Cook - City of Chicago 1 27-Jan-00 11-Jul-00 Yes
Cook - City of Evanston 1 28-Nov-00 20-Sep-01
Cook - SouthCom 1 14-Sep-01 14-Mar-02 Yes
Cook Co - NW Central Dptch. 1 11-Jul-00 16-Aug-01
Cook Co - SW Central Dptch. 1 06-Sep-00 09-Oct-01
Cook Co-V. Alsip 1 15-Nov-00 29-Nov-01
Cook Co -V. Bedford Park 1 15-Jun-00 12-Sep-01
Cook Co -V. Bellwood 1 29-Mar-01 28-Feb-02
Cook Co -V. Berkeley 1 18-Jul-01 29-Nov-01 Yes
Cook Co -V. Berwyn 1 05-Jan-01 22-Jan-02
Cook Co -V. Blue ldand 1 16-Aug-01 21-Feb-02
Cook Co -V. Broadview 1 10-Nov-00 10-Sep-01
Cook Co -V. Chicago Hts.&S. 1 31-Jan-01 15-Oct-01
Cook Co -V. Cicero 1 01-Feb-01 08-Nov-01
Cook Co -V. City of Elgin 1 26-May-00 10-Sep-01
Cook Co -V. Country Club H. 1 27-Nov-00 21-Sep-01
Cook Co -V. Countryside 1 22-Mar-01 13-Dec-01
Cook Co -V. DesPIns./Prk R. 1 28-Oct-00 30-Aug-01
Cook Co -V. ElImwood Park 1 09-Aug-01 25-Oct-01 Yes
Cook Co -V. Forest Park 1 01-Nov-01 08-Feb-02 Yes
Cook Co -V. Franklin Park 1 23-Oct-01 08-Feb-02 Yes
Cook Co -V. Glencoe 1 06-Apr-01 15-Nov-01
Cook Co -V. Harwood Hts. 1 18-Oct-00 04-Oct-01
Cook Co -V. Hazel Crest 1 28-Nov-00 12-Sep-01
Cook Co -V. Hickory Hills 1 26-Oct-00 13-Dec-01
Cook Co-V. Hillside 4 23-Jan-03 Yes Within 6 month window
Cook Co -V. Homewood 1 19-Nov-00 04-Oct-01
Cook Co -V. LaGrange 1 02-Nov-00 29-Nov-01
Cook Co -V. LaGrange Park 1 29-May-02 14-Oct-02 Yes
Cook Co-V. Lansing 1 27-Nov-00 12-Sep-01
Cook Co -V. Lincolnwood 1 30-Oct-00 26-Sep-01
Cook Co -V. Lynwood/Thornton 1 17-Nov-00 01-Nov-01
Cook Co -V. Maywood 1 10-Oct-00 13-Feb-02
Cook Co -V. McCook 1 10-Jan-01 27-Sep-01
Cook Co -V. Niles 1 18-Apr-01 12-Nov-01
Cook Co -V. Norridge 1 02-Jan-01 11-Oct-01
Cook Co -V. Northfield 1 31-Oct-00 25-Sep-01
Cook Co -V. Oak Forest 1 31-Oct-00 23-Oct-01
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Cook Co -V. Oak Lawn(Burbank, Evergreen Park,
Bridgeview) 1 01-Nov-00 31-Oct-01
Cook Co -V. River Grove 1 15-Jun-00 27-Sep-01
Cook Co -V. Riverdale 1 16-Oct-00 06-Nov-02
Cook Co -V. Roll. Meadows 1 31-Aug-00 30-Aug-01
Cook Co -V. S. Holland 1 28-Nov-00 04-Oct-01
Cook Co -V. Schaumburg 1 13-Nov-00 30-Aug-01
Cook Co -V. Schiller Park 1 17-Oct-00 08-Jan-02
Cook Co -V. So.Barrington 1 19-May-00 31-Aug-01
Cook Co -V. Tinley Park 1 27-Nov-00 25-Sep-01
Cook Co -V. Westchester 1 11-Dec-00 12-Sep-01
Cook Co -V. Western Sprgs. 1 26-Jun-01 12-Feb-02
Cook Co -V. Wilmette 1 30-Oct-00 08-Jan-02
Cook Co -V. Winnetka 1 05-Apr-01 29-Mar-02
Cook Co. ETSB 1 19-Jul-00 07-Sep-01
Cook -V. Barrington Hills 1 02-Feb-00 14-Sep-00
Cook -V. Glenview & Wheeling 1 26-Sep-00 27-Aug-01
Cook -V. Morton Grove 1 09-Jan-01 11-Oct-01
Cook -V. Northbrook 1 04-Apr-01 13-Dec-01
Cook -V. Orland Park 1 10-Oct-00 23-Oct-01
Cook -V. Rosemont 1 25-May-00 28-Aug-01
Cook -V. Skokie 1 01-Jun-01 15-Nov-01 Yes
Cook -WSCDC 1 19-Oct-00 25-Jun-02
Jurisdiction rescinded
De Witt Co 6 request dated 9/19/01 | Jurisdiction
DuPage Co - V. Naperville 1 11-May-01 12-Nov-01
DuPage Co. ETSB 1 01-Aug-00 21-Sep-01
Effingham Co 1 31-Oct-00 05-Mar-03
No request, No 911
Fayette Co 6 within Jurisdiction
Ford Co 1 30-Oct-00 27-Aug-02
FRANKLIN Co 5 Licensed but no sites
No request, No 911
Greene Co 6 within Jurisdiction
Grundy Co 1 15-Mar-02 15-Mar-02 Yes
Rescinded original
reguest, no landline 911
Iroquois Co 6 available
JACKSON Ca 5 Licensed but no sites
JOHNSON Co 5 Licensed but no sites
Kane Co 1 19-May-00 10-Sep-01
Kendall Co 1 25-May-00 14-Dec-01
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Lake Co - CenCom 1 31-May-00 21-Jan-02
Lake Co - Cty. of Waukegan 1 09-Jun-00 20-Aug-01
LakeCo- ETSB 1 06-Mar-01 12-Dec-01
Lake Co - Highland Park 1 17-Mar-01 30-Jan-02
Lake Co - Lake Bluff 1 07-May-01 30-Jan-02
Lake Co - Lake Forest 1 07-May-01 30-Jan-02
Lake Co - V. Deerfield 1 06-Mar-01 15-Jan-02
Lake Co - V. Fox Lake 1 14-Jun-00 26-Oct-01
Lake Co- V. Gurnee 1 02-Oct-00 28-Nov-01
LakeCo- V. Libertyville 1 05-Sep-01 12-Feb-02 Yes
Lake Co - V. Lincolnshire 1 23-Mar-01 13-Dec-01
Lake Co- V. Mundelein 1 03-Nov-00 19-Nov-01
Lake Co - V. Vernon Hills 1 30-Oct-00 07-Feb-02
Lake Co - V. Winthrop Hbr. 1 14-Mar-01 16-Nov-01
LakeCo- V. Zion 1 16-Feb-01 30-Nov-01
Lake Co., IN 1 30-Mar-99 24-Jan-00
No request, Stand alone
LaSdlle-V. Mendota 6 database
LaSalle-V. Ottawa 1 21-Feb-01 29-Oct-02
No sitesto route to
jurisdiction, Requested
LaSalle-V. Peru 5 11/1/01
LaSalle-V. Streator 1 25-Sep-00 15-Jan-03
Livingston Co 1 11-Aug-00 05-Sep-02
No request - notice to
Logan Co 6 ICC
Macon Co 6 No request
No request, No 911
Macoupin Co 6 within Jursidiction
Marion Co 1 12-Jun-00 24-Aug-01
Marshall County 1 12-Apr-01 07-Mar-03
Voice Circuitsin, ALI
links and router
processing. Waiting on
Mason Co 3 11-May-00 Yes LECtotest LEC
McHenry Co 1 07-Apr-00 05-Sep-01
McLean Co 1 14-Oct-02 18-Dec-02 Yes
Menard Co 1 07-Aug-01 21-Jan-02 Yes
Montgomery Co 1 27-Nov-00 25-Oct-02
Morgan Co 1 26-Feb-01 22-Aug-02
No request, No 911
Moultrie Co 6 within Jursidiction
PERRY Ca 5 Licensed but no sites
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PSAP resinded request
Piatt Co 6 dated 7/25/00 Jurisdiction
No request, No 911
Pike Co 6 within Jursidiction
Porter Co, IN 1 14-Sep-98 06-Nov-01
No request, No 911
Putnam Co 6 within Jursidiction
Sangamon Co 1 05-Sep-00 06-Dec-01
Scott Co 1 29-Nov-01 22-Aug-02
No request, No 911
Shelby Co 6 within Jursidiction
No request, No 911
Stark Co 6 within Jursidiction
UNION Co 5 Licensed but no sites
VERMILION Co 5 Licensed but no sites
Will Co - City of Bolingbrook 1 17-Nov-00 24-Oct-01
Will Co- ETSB 1 06-Jul-00 26-Sep-01
WILLIAMSON Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
129 103 101 2 0 13
IN
Bartholomew Co 1 23-Apr-99 27-0Oct-99 Yes
Benton Co 1 28-Nov-00 22-Aug-01
Licensed but no sites,
Blackford Co 5 Requested 8/22/01
Boone Co 1 18-Jun-99 20-Aug-99 Yes
Brown Co 1 09-Jun-99 27-Oct-99 Yes
Carroll 5 Licensed but no sites
Cass Co 5 Licensed but no sites
Clark Co, IL 1 15-Jan-02 15-Aug-02
Clay Co 1 17-Jun-99 19-Nov-99 Yes
Clinton Co 1 18-Jun-99 20-Mar-02 Yes
Crawford Co, IL 5 Licensed but no sites
Daviess 1 15-Dec-99 06-Mar-00 Yes
Decatur Co 1 01-Feb-99 07-Sep-00
Delaware 1 14-Aug-98 03-Mar-99
Edgar Co, IL 5 Licensed but no sites
ELKHART Co 5 Licensed but no sites
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Fayette Co 5 Licensed but no sites
Fountain Co 1 02-Jun-98 04-Mar-99
Fulton Co 5 Licensed but no sites
Grant Co 1 03-Jun-98 01-Mar-02
Greene 1 10-Sep-99 05-May-00
Hamilton Co 1 03-Feb-99 26-Aug-99
Hancock Co 1 24-Sep-01 26-Nov-01 Yes
Hendricks Co 1 27-May-98 11-Mar-99
Henry Co 1 21-Sep-01 19-Nov-01 Yes
Howard Co 1 25-Sep-01 07-Feb-02 Yes
Jackson Co SO 1 15-May-98 13-Jul-00
Jay Co 5 Licensed but no sites
Jefferson 1 25-Aug-98 09-Jun-00
Jennings 1 07-Jul-98 07-Sep-00
Johnson 1 16-Sep-98 17-Mar-99 Yes
Knox Co 1 20-Jul-98 06-Mar-00
LA PORTE Ca 5 Licensed but no sites
LAGRANGE Co 5 Licensed but no sites
Lawrence Co SO 1 06-Jun-00 11-Aug-00 Yes
Lawrence Co, IL 5 Licensed but no sites
Madison 1 23-Apr-01 17-Jul-01 Yes
Marion Co 1 13-Jun-97 09-Nov-98
Marshall Co 5 No request
No request, No 911
Martin Co 6 within Jursidiction
Miami Co 6 No request
Monroe Co / Bloomington 1 28-Sep-98 09-Dec-99
Montgomery Co 1 27-Mar-00 15-May-00 Yes
Morgan Co 1 26-Feb-01 21-Dec-98 Yes
Ohio Ca 1 14-Aug-98 13-Aug-01
Orange 1 17-Jan-00 22-Aug-01
Owen Co 1 20-Jul-98 16-Jul-99
Request rescinded
Parke Co 6 3/19/02
Licensed but no sites,
Pulaski Co 5 Requested 7/16/01
Putnam 1 29-Apr-98 25-Jun-99
Randolph Co 5 Licensed but no sites
Ripley 1 11-Apr-01 17-Aug-01 Yes
Rush Co 5 Licensed but not sites
Scott 1 04-Feb-99 17-Oct-01
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Shelby 1 26-Jun-98 26-Jan-99
St Joseph Co 5 Licensed but no sites
Starke Co 5 Licensed but no sites
Sullivan Co 1 07-May-99 19-Nov-99
Switzerland Cao 1 11-Jan-01 14-Aug-01
Tippecanoe 1 27-Apr-98 18-Oct-99
Tipton Co 1 25-Sep-01 07-Feb-02 Yes
Union Co 5 Licensed but no sites
Vermillion Co 1 29-Mar-00 03-May-00 Yes
Vigo Co 1 29-Apr-99 04-Nov-99
Wabash Co 5 Licemsed but no sites
Warren Co 1 02-Jun-98 04-Mar-99
Washington Co 1 27-Jul-00 11-Aug-00 Yes
Wayne Co 1 24-Sep-01 26-Nov-01
White Co 1 28-Mar-02 28-Mar-02 Yes
SOIN
Clark County 1 26-Jan-00 16-Aug-01
Crawford Co 1 09-Apr-01 27-Aug-01 Yes
Dubois Co 1 25-Feb-99 27-Aug-01
Floyd Co 1 29-Sep-97 16-Aug-01
Floyd Co - New Albany 1 29-Sep-97 16-Aug-01
Gibson County 1 14-Feb-00 27-Aug-01
Harrison Co SO 1 27-Aug-01 27-Aug-01 Yes
Perry County 1 08-Feb-00 12-Apr-01
Pike County 1 17-Feb-99 27-Aug-01
Posey Co 1 12-Mar-99 12-Apr-01
Spencer Co 1 27-Jun-00 12-Apr-01
Vanderburgh Co 1 01-Jun-00 21-Sep-01
Warrick Co 1 10-Feb-99 12-Apr-01
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
82 59 59 0 0 21
KS
Allen Co 5 Licensed but no sites
Atchison Co 6 No request
Butler Co 6 No request
Chautauqua Co 6 No request
Cherokee Co 6 No request
Crawford Co 6 No request
DECATUR Co 5 Licensed but no sites
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Doniphan Co 5 Licensed but no sites
Douglas Co 6 No request
Jefferson Co 6 No request
L abette Co 6 No request
MARC - Ft Leavenworth Provost Marshall 1 02-Aug-01 31-Dec-02
MARC - Independence PD 1 02-Aug-01 31-Dec-02
MARC - Johnson Co Sherif's Office 1 02-Aug-01 31-Dec-02
MARC - Leavenworth Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Leawood PD 1 02-Aug-01 31-Dec-02
MARC - Lenexa PD 1 02-Aug-01 31-Dec-02
MARC - Olathe PD 1 02-Aug-01 31-Dec-02
MARC - Overland Park PD 1 02-Aug-01 31-Dec-02
MARC - Prairie Village PD 1 02-Aug-01 31-Dec-02
MARC - Shawnee PD 1 02-Aug-01 31-Dec-02
MARC - Unified Gov't of Wyandotte Co 1 02-Aug-01 31-Dec-02
Montgomery Co 6 No request
Neosho Co 5 Licensed but no sites
Osage Co 6 No request
RAWLINS Co 5 Licensed but no sites
Sedgewick Co 1 25-Jul-01 25-Jun-02
Shawnee Ca 6 No request
Wilson Co 6 No request
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
29 12 12 0 0 0
KY
waiting for DAC to be
Allen County 3 10-Dec-01 25-Mar-03 engineered
Bourbon Co 1 13-Nov-00 29-Aug-01
Boyle Co 1 14-Jun-00 29-Aug-01
Within 6 Month
Caldwell Co 4 06-Dec-02 Yes Window
Carroll Co 1 26-Jun-00 16-Aug-01
City of Louisville-Jefferson Co 1 17-Dec-98 17-Sep-00
Clark Co 1 03-Jul-00 29-Aug-01
Daviess Co - City of Owensboro 1 02-Feb-01 21-Sep-01
Daviess Co - Daviess County E-911 1 02-Feb-01 21-Sep-01
Estill Co 1 28-Aug-98 02-Apr-02
Franklin Co 1 23-Sep-02 22-Jan-03 Yes
Waiting for DAC to be
Garrard Co 3 18-Apr-02 Yes engineered

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request

4/23/2003ate
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Hancock Co 1 17-Sep-00 11-Oct-02
Harrison Co 1 13-Nov-00 04-Oct-01
Henderson County 1 06-Sep-00 21-Sep-01
Johnson Co 1 13-Jan-00 27-Aug-01
Kentucky State Police 1 serving Ballard, Hickman,
Graves, Caloway, Fulton, Carlisle, Livingston, Lyon 1 21-Oct-97 28-Sep-01
Kentucky State Police 10 serving Harlan, Knox and Bell 1 10-Feb-99 29-Aug-01
Kentucky State Police 11 serving Clay 1 05-May-00 25-Sep-01
Kentucky State Police 12 serving Scott 1 05-May-00 16-Aug-01
Kentucky State Police 13 serving Breathitt, Ledlie,
Letcher, Knott 1 05-May-00 29-Aug-01
Kentucky State Police 15 serving Casey 1 05-May-00 29-Aug-01
Kentucky State Police 16 serving Union and Ohio 1 05-May-00 21-Sep-01
Kentucky State Police 2 serving Hopkins, Crittenden,
Todd and Muhlenberg 1 11-Nov-97 28-Sep-01
Kentucky State Police 3 Edmonson, Simpson, Butler 1 08-May-00 28-Sep-01
Kentucky State Police 4 serving Grayson, Breckinridge,
Meade and Bullitt 1 05-May-00 16-Aug-01
Kentucky State Police 5 serving Owen, Trimble, Henry 1 24-Oct-97 16-Aug-01
Kentucky State Police 6 serving Nicholas and Bracken 1 05-May-00 25-Apr-02
Kentucky State Police 7 serving Jackson, Lee, Jessamine,
Lincoln 1 05-May-00 27-Aug-01
Kentucky State Police 8 serving Elliott, Wolfe, Menifee,
Fleming Lewis, Bath, Montgomery 1 05-May-00 29-Aug-01
Kentucky State Police 9 serving Pike, Floyd, Martin and
Magoffin 1 10-Feb-99 05-Oct-01
Lawrence Ca 1 13-Sep-00 21-Jan-02
Lee Co - City of Beatyville 1 23-Feb-02 23-Jul-02 Yes
Lexington-Fayette 1 14-Nov-00 05-Apr-02
Logan Co 1 27-Nov-98 28-Sep-01
Madison Cao 1 05-Oct-98 29-Aug-01
Marshall Co 1 01-Aug-00 28-Sep-01
Mason Co 1 13-Nov-00 29-Aug-01
McCracken Co 1 17-Sep-00 28-Sep-01
McLean Co 1 19-Jul-00 21-Sep-01
Morgan Co 1 13-Nov-00 28-Mar-02
Oldham Co 1 13-Nov-00 16-Aug-01
Owsley Co 5 Licensed but no sites
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Perry Cao 1 28-Jun-00 02-Apr-02
Powell Co 1 05-Sep-00 29-Aug-01
Robertson Co 5 Licensed but no sites
Rowan Co - Morehead Police 1 14-Jun-00 28-Mar-02
Shelby Co 1 04-Dec-00 16-Aug-01
Trigg County 1 08-Aug-00 28-Sep-01
Warren Co 1 05-Jul-00 28-Sep-01
Webster Co 1 21-Aug-00 28-Sep-01
Whitley Co 1 14-Aug-00 29-Aug-01
Woodford Co 1 13-Nov-00 29-Mar-02
NO KY
Boone Co - Grtr. Cin. Airport 1 06-Nov-00 15-Mar-01 Yes
Boone Co.ETSB 1 28-Jun-00 15-Mar-01
Campbell Co - City of Newport 1 14-Sep-00 15-Mar-01
Campbell Co. PD 1 28-Aug-00 15-Mar-01
Gallatin Co 1 04-Oct-02 18-Feb-03 Yes
Grant County 1 16-Nov-00 15-Mar-01 Yes
Kenton Co - City of Covington PD 1 10-Nov-00 15-Mar-01 Yes
Kenton Co - City of Fort Thomas 1 14-Sep-00 15-Mar-01
Kenton Co - Cty. Covington 1 09-Nov-00 15-Mar-01 Yes
Kenton Co - Cty. Erlanger 1 29-Aug-00 15-Mar-01
Kenton County 1 25-Sep-00 28-Mar-01
Pendleton 1 25-Nov-00 09-Oct-01
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
65 63 61 2 0 7
LA
Acadia 1 13-Jun-02 13-Jun-02 Yes
CPE upgrade due
Allen 3 04-Mar-02 Yes November 2002
Ascension 1 08-Sep-00 24-May-01
Assumption 1 19-May-00 20-Aug-01
Avoyelles 6 No request
Beauregard 5 Licensed but no sites
Bienville 1 12-Jul-00 08-Jan-02
Bossier 1 15-Sep-99 11-Sep-02
Caddo 1 23-Feb-00 23-Aug-02
Calcasieu 1 30-Nov-99 03-May-01
Caldwell 6 No request
Cameron 5 Licensed but no sites
Catahoula 5 Licensed but no sites

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request
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Claiborne 5 Licensed but no sites
Concordia 5 Licensed but no sites
DeSoto 6 No request
East Baton Rouge 1 21-Apr-00 17-Jul-01
East Carroll 5 Licensed but no sites
East Feliciana 1 09-Feb-01 03-Aug-01 Yes
Evangeline 6 No request
Franklin 5 Licensed but no sites
Grant 5 Licensed but no sites
Iberia 1 06-Mar-01 03-Jul-01 Yes
Iberville Parish Communications District 1 23-Mar-00 27-Dec-00
Jackson 1 26-Feb-02 30-Apr-02 Yes
Jefferson 1 22-May-00 18-Apr-01
Jefferson Davis 1 14-Nov-01 11-Feb-02 Yes
L afayette Parish Communications District 1 20-Oct-98 01-Apr-99 Yes
LaFourche 1 22-May-00 14-Jun-01
LaSalle 5 Licensed but no sites
Lincoln 1 05-Oct-00 20-Nov-01
Livingston 6 No request
Madison 6 No request
Morehouse 1 20-Nov-01 20-Nov-01 Yes
CPE upgradeis due
Natchitoches 3 20-Feb-02 Yes October 2002 Jurisdiction
Orleans 1 22-May-00 09-Jan-01
Ouachita 1 13-Jun-00 05-Nov-01
Ready to turn up, Parish
isvalidating site
Plaguemines 3 16-May-00 Yes addresses Parish
Pointe Coupee 6 No request
Rapides 1 30-Sep-99 16-Jul-02
Red River 5 Licensed but no sites
Richland 6 No request
Sabine 5 Licensed but no sites
St Bernard 1 14-Oct-02 14-Oct-02 Yes
St Charles 1 16-May-00 09-Jan-01
St Helena 6 No request
St James 6 No request
St John the Baptist 1 12-Feb-01 11-Mar-02
St Landry 1 26-Oct-00 19-Jun-01
St Martin 1 08-Nov-99 24-Oct-02
St Mary 1 22-May-00 08-Jan-02
St. Tammany 1 22-May-00 07-Feb-01
Tangipahoa 1 22-May-00 27-Dec-00
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Tensas 5 Licensed but no sites
Terrebonne 1 22-May-00 12-Jun-01
Union 5 Licensed but no sites
Vermilion 1 16-Feb-01 24-Apr-02
Vernon 5 Licensed but no sites
Washington 1 22-May-00 09-Feb-01
Webster 1 08-Feb-01 05-Feb-02
West Baton Rouge 6 No request
West Carroll 5 Licensed but no sites
West Feliciana 1 18-Jan-01 16-Aug-01
Winn 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
64 37 34 3 0 8
MA
Barnstable Co 1 28-Sep-01 16-Jul-02
Berkshire Co 1 28-Sep-01 16-Jul-02
Bristol Co 1 28-Sep-01 23-Jul-02
Dukes Co 1 28-Sep-01 16-Jul-02
Essex Co 1 28-Sep-01 16-Jul-02
Franklin Co 1 28-Sep-01 16-Jul-02
Hampden Co 1 28-Sep-01 16-Jul-02
Hampshire Co 1 28-Sep-01 16-Jul-02
Middlesex Ca 1 28-Sep-01 16-Jul-02
Nantucket Co 1 28-Sep-01 16-Jul-02
Norfolk Ca 1 28-Sep-01 16-Jul-02
Plymouth Co 1 28-Sep-01 16-Jul-02
Suffolk Co 1 28-Sep-01 16-Jul-02
Worcester Co 1 28-Sep-01 16-Jul-02
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
14 14 14 0 0 0
MD
Anne Arundel Co 1 09-Dec-99 15-Mar-02
Baltimore Co 4 12-Dec-02 Yes Within 6 month window
Caroline Co 5 Licensed but no sites
1-Deployed 2-Cingular Past 6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Carroll Co 4 27-Feb-03 Yes Within 6 month window
Cecil Co 4 28-Feb-03 Within 6 month window
Charles Co 6 No request
Harford Co 2 27-Sep-02 Yes
Howard Co 6 No request
Montgomery Co 1 14-Apr-02 16-Dec-02
Prince George's Co 6 No request
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
10 6 2 3 0 0
ME
ANDROSCOGGIN Co 5 Licensed but no sites
AROOSTOOCK Co 5 Licensed but no sites
FRANKLIN Co 5 Licensed but no sites
HANCOCK Co 5 Licensed but no sites
KENNEBEC Co 5 Licensed but no sites
KNOX Co 5 Licensed but no sites
OXFORD Co 5 Licensed but no sites
PENOBSCOT Co 5 Licensed but no sites
PISCATAQUIS Co 5 Licensed but no sites
SOMERSET Co 5 Licensed but no sites
WALDO Co 5 Licensed but no sites
WASHINGTON Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
12 0 0 0 0 0
MI
ARENAC Co 5 Licensed but no sites
BAY Co 5 Licensed but no sites
(Switched by Dobson
Benzie Co 1 27-Jun-00 09-Apr-02 Communications)
CASSCo 5 Licensed but no sites
CLARE Co 5 Licensed but no sites
CLINTON Co 5 Licensed but no sites
CRAWFORD Co 5 Licensed but no sites
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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EATON Ca 5 Licensed but no sites
Genesee Co - City of Flint 1 06-Dec-00 19-Jul-01
Genesee Co. - ETSB 1 01-Sep-00 01-Mar-01 Yes
GLADWIN Co 5 Licensed but no sites
GRATIOT Co 5 Licensed but no sites
HURON Co 5 Licensed but no sites
INGHAM Cao 5 Licensed but no sites
IONIA Co 5 Licensed but no sites
10SCO Ca 5 Licensed but no sites
ISABELLA Co 5 Licensed but no sites
(Switched by Dobson
Lake Co 1 25-Jul-00 09-Apr-02 Communications)
Lapeer Co 1 01-Sep-00 26-Apr-01
(Switched by Dobson
Leelanau Co 1 04-Dec-00 19-Mar-02 Communications)
Livingston Co 1 17-Nov-00 08-Feb-02
Macomb Co 1 01-Sep-00 17-Oct-01
(Switched by Dobson
Manistee Co 1 24-3ul-00 19-Mar-02 Communications)
(Switched by Dobson
Mason Co 1 19-Aug-02 19-Aug-02 Yes Communications)
MIDLAND Co 5 Licensed but no sites
(Switched by Dobson
Missaukee Co 1 08-Nov-00 19-Mar-02 Communications)
Monroe Co 1 10-Apr-02 22-May-02 Yes
Oakland Co 1 19-Jul-00 10-Dec-02
OGEMAW Co 5 Licensed but no sites
(Switched by Dobson
Osceola Co 1 01-Sep-00 25-Apr-02 Communications)
OSCODA Co 5 Licensed but no sites
ROSCOMMON Co 5 Licensed but no sites
SAGINAW Co 5 Licensed but no sites
Sanilac Co 5 Licensed but no sites
Shiawassee Co 1 21-Jun-00 12-Jul-01
St Clair Co 1 06-Mar-01 04-Jan-02
TUSCOLA Co 5 Licensed but no sites
Washtenaw Co 1 01-Sep-00 09-Feb-01 Yes
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Wayne Co - City of Detroit 1 02-Nov-00 30-Nov-01
Wayne Co - Conference of Western Wayne 1 11-Sep-00 17-Jul-02
Wayne Co - Downriver Mutual Aid 1 10-Apr-01 12-Jun-02
Wayne Co -Conference of Eastern Wayne 1 10-Apr-01 21-Aug-02
(Switched by Dobson
Wexford Co 1 13-Jul-00 19-Mar-02 Communications)
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
43 22 22 0 0 4
MO
Selective Router
requires software
upgrade which is
expected to be
Andrew Co - ACCD 911 BD 2 05-Jul-02 Yes completed on 5/1/03 LEC
Barry Co 6 No request
Barton Co 6 No request
Bates Co 6 No request
Benton Co 6 No request
Bollinger Co 6 No request
Boone Co 1 15-Mar-02 31-Jan-03
Boone Co - Booneville PD 1 18-Jul-01 10-May-02
Buchanan Co 6 No request
Butler Co 6 No request
Callaway Co 6 No request
Camden Co 6 No request
Cape Girardeau Co 4 08-Jan-03 Yes Within 6 month window
Carter Co 5 Licensed but no sites
Cedar Co 5 Licensed but no sites
Christian Co 1 18-Jul-01 22-Jan-02
Christian Co - Nixa Police Department 1 18-Jul-01 03-Dec-02
Clinton Co, IL 1 01-Jan-00 07-Dec-00
Cole Co 6 No request
Cole Co - City of Jefferson PD 1 12-Jun-02 16-Apr-03 LEC
Cooper Co - EMA 1 29-Oct-00 10-May-02
Crawford Co 6 No request
Dade Co 5 Licensed but no sites
Dallas County 1 17-Apr-02 05-Feb-03
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Dent Co 6 No request
Douglas Co 5 Licensed but no sites
Dunklin Co 6 No request
Franklin County 1 07-Feb-02 06-Sep-02
Gasconade Co 6 No request
Greene Co 1 18-Jul-01 21-May-02
Henry Co 6 No request
Hickory Co 6 No request
Howard Co 6 No request
HOWELL Co 5 Licensed but no sites
Iron Co 6 No request
Jasper County Emergency Services 1 30-Oct-00 20-Jun-01
Jefferson Co 6 No request
Jersey Co, IL 6 No request
Johnson Cao 6 No request
Laclede Co 6 No request
Lafayette Co 6 No request
PSAP rescinded
Lawrence Co 6 requested dated 5/15/02
Lincoln Co 1 25-Apr-02 06-Feb-03
Madison Co, IL - Madison County Sheriff 1 13-Sep-00 11-Apr-03
MARC - Belton PD 1 02-Aug-01 31-Dec-02
MARC - Blue Springs PD 1 02-Aug-01 31-Dec-02
MARC - Cass Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Clay Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Gladstone Public Safety 1 02-Aug-01 31-Dec-02
MARC - Harrisonville PD 1 02-Aug-01 31-Dec-02
MARC - Jackson Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Kansas City MO PD 1 02-Aug-01 31-Dec-02
MARC - Lee's Summit PD 1 02-Aug-01 31-Dec-02
MARC - Liberty PD 1 02-Aug-01 31-Dec-02
MARC - North Kansas City PD 1 02-Aug-01 31-Dec-02
MARC - Platte Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Pleasant Hill PD 1 02-Aug-01 31-Dec-02
MARC - Pleasant Valey PD 1 02-Aug-01 31-Dec-02
MARC - Ray Co 911 1 02-Aug-01 31-Dec-02
MARC - Raymore PD 1 02-Aug-01 31-Dec-02
MARC - Raytown PD 1 02-Aug-01 31-Dec-02
MARC - Riverside Dept of Public Safety 1 02-Aug-01 31-Dec-02
MARC - Sugar Creek PD 1 02-Aug-01 31-Dec-02
Maries Co 6 No request
McDonald Co 6 No request
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Miller Co 6 No request

Mississippi Co 6 No request

Moniteau Co 6 No request

Monroe Co, IL 1 25-Jul-01 11-Apr-03

Montgomery Co 6 No request

Morgan Co 6 No request

New Madrid Co 6 No request

Newton Co - Central Dispatch 1 18-Jul-01 22-May-02

Oregon Co 6 No request

Osage Co 6 No request

OZARK Co 5 Licensed but no sites

Pemiscott Co 6 No request

Perry Cao 6 No request

Pettis Co 6 No request

Phelps Co 6 No request
Jursidiction has
rescinded request dated

Polk Co 6 7/18/01

Pulaski Co 6 No request
Licensed but no sites,

Randolph County, IL 5 Requested 2/20/02

Reynolds Co 6 No request

Ripley Co 6 No request

Saline Co 6 No request

Scott Co - Miner PD 1 18-Jul-01 29-Jul-02

Scott Co - Scott City PD 1 18-Jul-01 29-Jul-02

Scott Co - Sikesron Public Safety 1 18-Jul-01 29-Jul-02

Scott County E911 1 25-May-01 29-Jul-02

Shannon Co 6 No request

St Charles Co 6 No request

St Clair Co, IL 1 03-Dec-99 06-Sep-00
County placed request

St Francois Co 3 16-Oct-02 Yes on hold 01/10/03

St Louis Co - Ballwin PD 1 18-Jul-01 06-Sep-02

St Louis Co - Berkley PD 1 18-Jul-01 06-Sep-02

St Louis Co - Brentwood PD 1 18-Jul-01 06-Sep-02

St Louis Co - Bridgeton PD 1 18-Jul-01 06-Sep-02

St Louis Co - Central Dispatch 1 18-Jul-01 06-Sep-02

St Louis Co - Clayton PD 1 18-Jul-01 06-Sep-02

St Louis Co - Crestwood PD 1 18-Jul-01 06-Sep-02

St Louis Co - Creve Coeur PD 1 18-Jul-01 06-Sep-02

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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St Louis Co - Des Peres PD 1 18-Jul-01 06-Sep-02
St Louis Co - Ferguson PD 1 18-Jul-01 06-Sep-02
St Louis Co - Florissant PD 1 18-Jul-01 06-Sep-02
St Louis Co - Frontenac PD 1 18-Jul-01 06-Sep-02
St Louis Co - Glendale PD 1 18-Jul-01 06-Sep-02
St Louis Co - Hazelwood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Kirkwood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Ladue PD 1 18-Jul-01 06-Sep-02
St Louis Co - Maplewood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Maryland Heights PD 1 18-Jul-01 06-Sep-02
St Louis Co - Olivette PD 1 18-Jul-01 06-Sep-02
St Louis Co - Overland PD 1 18-Jul-01 06-Sep-02
St Louis Co - Richland Heights PD 1 18-Jul-01 06-Sep-02
St Louis Co - St Anne PD 1 18-Jul-01 06-Sep-02
St Louis Co - St Louis City 6 No request
St Louis Co - Sunset Hills PD 1 18-Jul-01 06-Sep-02
St Louis Co - Town & Country PD 1 18-Jul-01 06-Sep-02
St Louis Co - University PD 1 18-Jul-01 06-Sep-02
St Louis Co - Webster Groves PD 1 18-Jul-01 06-Sep-02
Ste Genevieve Co 6 No request
Stoddard Co 1 16-Sep-02 17-Apr-03
Stone County 1 18-Jul-01 16-Jan-02 Yes
Taney Co - 911 1 18-Jul-01 22-Jan-02
Taney Co - Branson PD 1 18-Jul-01 22-Jan-02
Texas Co 5 Licensed but no sites
Vernon Co 6 No request
Warren County 1 19-Jul-01 02-May-02
Washington Co 6 No request
Wayne Co 6 No request
Webster Co 1 18-Jul-01 15-Jan-02
Wright Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
133 74 71 2 1 1
MS
Adams Co 1 16-Dec-99 19-Nov-01
Alcorn Co 6 No request
Amite Co 5 Licensed but no sites
AttalaCo 1 20-Feb-02 24-Apr-02 Yes
Benton Co 6 No request
Bolivar Co 1 13-Jul-00 12-Nov-01
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Calhoun Cao 2 07-Aug-02 Yes
Carroll Co 5 Licensed but no sites
Chickasaw Co 6 No request
Choctaw Co 6 No request
Claiborne Co 6 No request
Clarke Co 1 16-Nov-00 19-Nov-01
Clay Co 5 Licensed but no sites
Copiah Co 1 22-Aug-00 20-Apr-01
Covington Co 1 22-May-02 10-Jul-02 Yes
Forrest Co 1 22-Jul-99 10-Jul-02
Franklin Co 6 No request
George Co 1 04-May-01 18-Dec-01
Greene Co 6 No request
Grenada Co 1 05-Mar-01 19-Nov-01
Hancock Co 1 10-May-00 10-Dec-01
Harrison Co 1 15-Dec-00 10-Dec-01
Hinds Co 1 09-Sep-99 13-Mar-01
Holmes Co 1 26-Apr-00 19-Nov-01
Issaguena Co 6 No request
LEC hasinstalled data
circuits but county
Itawamba Co 3 02-Nov-00 Yes needs modems Jurisdiction
Jackson 1 26-Oct-99 10-Dec-01
Jasper Co 6 No request
Jefferson Co 6 No request
Jefferson Davis Co 6 No request
Kemper Co 6 No request
Lamar Co 1 10-Apr-00 18-Dec-01
Lauderdale Co 1 06-Jul-00 19-Nov-01
Lawrence Co 5 Licensed but no sites
Leake Co 1 06-Nov-00 19-Nov-01
LeeCo 1 25-Aug-00 11-Oct-01
Leflore Co 1 29-Mar-00 12-Nov-01
Lincoln Co 1 14-Feb-01 19-Nov-01
Lowndes Ca 1 07-Feb-01 12-Dec-01
Madison Co 1 04-Apr-00 10-Apr-01
Marion Ca 6 No request
PSAP reviewing sector
Marshall Co 3 04-Sep-02 Yes routing PSAP
Monroe Co 1 15-Jan-02 22-Feb-02 Yes
Montgomery Co 1 12-Mar-01 19-Nov-01
Neshoba Co 6 No request
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Newton Co 1 06-Nov-00 19-Nov-01
Noxubee Co 6 No request
Oktibbeha Co 6 No request
Perry Co 6 No request
Pike Co 1 07-Mar-00 19-Nov-01
Pontotoc Co 1 29-Oct-01 18-Feb-02
Prentiss Co 1 25-Jul-00 11-Oct-01
Rankin Co 1 02-May-00 20-Apr-01
Scott Co 1 12-Feb-01 10-Jul-02
Sharkey Co 6 No request
Simpson Co 1 25-Aug-00 10-Apr-01
Smith Co 6 No request
Stone Co 1 26-Feb-01 18-Dec-01
Sunflower Co 1 11-Jul-00 12-Nov-01
Tippah Co 6 No request
Tishomingo Co 2 10-Oct-02 Yes
Union Co 1 10-Apr-00 11-Oct-01
Walthall Co 6 No request
Warren Co 1 19-Nov-99 14-Mar-01
Washington Co 1 12-Feb-01 12-Nov-01
Webster Co 6 No request
Y alobusha Co 4 14-Feb-03 Yes Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
67 41 36 4 1 3
MT
Lincoln Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
1 0 0 0 0 0
NC
Alamance Co 1 07-Dec-00 05-Mar-02
Alexander Ca 1 31-Aug-99 01-Mar-00
Alleghany Co 5 Licensed but no sites
Jurisdiction has no
trunks from LEC to
Anson Co 3 13-Dec-00 Yes PSAP Jurisdiction, LEC
Ashe Co 6 No request

1 - Deployed

2- Cingular Past 6 mos 3- PSAP/LEC past 6 mos

4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request

4/23/2003ate



Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party

Avery Co 1 03-May-02 03-May-02

Beaufort Co 1 03-Jun-99 11-Jul-00

Bertiebladen Co 5 Licensed but no sites

Bladen Co 1 01-Oct-02 01-Oct-02 Yes

Buncombe Co 1 15-Apr-00 24-Apr-00 Yes

Burke Co 1 15-Aug-99 15-Mar-00

Caldwell Co 1 22-Oct-99 14-Mar-00 Yes

Carteret Co 1 15-Sep-00 20-Nov-00 Yes

Carteret Co - City of Atlantic Beach 1 25-Jun-00 25-Jan-01

Carteret Co - City of Emerald Isle 1 25-Jun-00 25-Jan-01

Carteret Co - City of Morehead City 1 25-Jun-00 25-Jan-01

Catawba Co 1 12-Jun-97 17-Dec-99

Chatham Co 1 24-Nov-98 14-Feb-01
Licensed but no sites,

Cherokee Co 5 Requested 10/31/00
Licensed but no sites,

Clay Co 5 Requested 8/28/00

Cleveland Co 1 04-Feb-00 15-Apr-00 Yes

Cleveland Co - City of Shelby PD 1 04-Feb-00 15-Apr-00 Yes

Columbus Co 1 10-Dec-99 25-Sep-00

Craven Co - City of New Bern 1 21-Feb-01 14-Aug-01 Yes

Cty of Winston-Salem

Cumberland Cao 1 05-Sep-00 26-Oct-00 Yes

Cumberland Co - City of Fayettevile 1 01-Jun-00 02-Jun-00 Yes

Davidson Co 1 23-Apr-97 06-Dec-99

Davie Co 1 04-Aug-00 10-Apr-01

Duplin County Communications 1 17-Nov-99 30-Nov-00
Cingular ready to cut.
Verizon rebuilt PSAP
trunks. Cingular will
retest once agmts are
signed and VZ loads

Durham Co 3 17-Oct-00 Yes PANIs. Durham City  |Jursidiction and LEC

Edgecombe Co 1 12-Sep-01 26-Mar-02

Edgecombe Co - Tarboro Police Dept. 1 31-Jan-01 07-Mar-01 Yes

Forsyth Co 1 23-Jul-99 06-Dec-99 Yes

Franklin Co 1 21-Jul-00 04-Oct-00 Yes

Gaston Co 1 09-Aug-99 09-Mar-00

Gaston Co - Mount Holly Police Dept. 1 10-Dec-00 09-Mar-00 Yes

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request

4/23/2003ate
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Licensed but no sites,

Graham Co 5 requested 4/12/01

Granville Co 6 No request

Granville Co - Butner Public Safety 6 No request

Granville Co - Oxford 1 24-Jan-00 16-Aug-01

Greene Co 1 07-May-99 07-Dec-00

Guilford County 1 10-Dec-98 15-Oct-99

Halifax Co 1 21-Feb-01 01-Nov-01

Harnett Co 1 03-Dec-99 10-Jan-01

Harnett Co - City of Dunn 1 03-Dec-99 08-Mar-01

Haywood Co 1 15-Apr-00 24-Apr-00 Yes

Henderson Co 1 15-Apr-00 09-May-00 Yes

Hoke Co 1 25-Aug-00 27-Nov-00 Yes
Licensed but no sites,

Hyde Co 5 Requested 12/1/00

Iredell Co 1 28-Apr-99 09-Mar-00
Cingular has ordered
trunks to tandem, but
PSAP s not ready.
Jurisdiction has CPE

Jackson Co 3 04-Nov-97 Yes and network issues Jurisdiction

Johnston County 1 01-Nov-99 10-Feb-00 Yes

Jones Cao 1 07-Dec-00 05-Nov-02

LeeCo 1 15-Apr-00 15-Dec-00

Lenoir Co 1 19-Jul-00 15-Feb-01

Lincoln Co 1 28-Nov-00 09-Mar-00 Yes
Sylvatrunks ready to
test. Left message to set
up testing time with

Macon Co 3 17-Nov-00 Yes Verizon. LEC

Madison Cao 6 No request

Martin Co 1 29-May-02 29-May-02 Yes

McDowell Co 1 06-Oct-99 18-Oct-00

Mecklenburg Co - Pineville Police Dept. 1 29-Jul-97 01-Jun-99

Mecklenburg Co - Charlotte Mecklenburg PD 1 29-Jul-97 01-Jun-99

Mecklenburg Co - Town of Cornelius PD 1 29-Jul-97 01-Jun-99
Licensed but no sites,

Mitchell Co 5 Requested 8/22/01

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party

Montgomery Co 1 30-Oct-00 07-Feb-02

Moore Co 1 03-Dec-98 22-Sep-00

Nash Co Emergency Services 1 24-3ul-00 22-Sep-00 Yes

New Hanover Co - Wilmington Sherrif's Office 1 24-Oct-97 10-Mar-00

Northampton Co 6 No request

Onslow Co 1 06-Jan-99 28-Nov-00

Orange Co - UNC-Chapel Hill 1 14-Sep-00 09-Aug-00 Yes

Orange Co EMA 1 21-Jul-99 09-Aug-00
Licensed but no sites,

Pamlico Co 5 Requested 3/17/00

Pender Co 1 25-Sep-00 09-Mar-00 Yes

Person Co 1 14-Aug-00 07-Feb-02

Pitt Co 1 09-Mar-01 05-Apr-01 Yes

Polk Co 6 No request

Randolph - City of High Point 1 23-Nov-99 19-Jun-00

Randolph County 1 23-Nov-99 19-Jun-00

Richmond Co 1 23-Nov-99 09-Mar-00 Yes

Robeson Co 1 09-Apr-01 18-Jan-00 Yes

Robeson Co - City of Lumberton 1 28-Feb-01 18-Jan-00 Yes

Rockingham Co - City of Eden 1 12-Sep-00 18-Jan-00

Rockingham Co - City of Reidsville Police Dept. 1 23-Mar-99 18-Jan-00

Rockingham Co Emergency Services 1 23-Mar-99 18-Jan-00

Rutherford Cao 1 14-Nov-00 15-Apr-00 Yes

Sampson Co 1 25-Aug-00 20-Jun-01

Scotland Co 1 27-Sep-00 27-Sep-00 Yes

Stokes Co 1 25-Aug-00 07-Feb-02

Surry Co 1 08-Feb-02 12-Feb-02 Yes
Licensed but no sites,

Swain Co 5 Requested 10/22/98
Cingular deployed
7/12/01, but PSAP has
equipment issues and
not receiving callback

Transylvania Co 3 12-Oct-00 Yes number and address Jurisdiction
Licensed but no sites,

Tyrrell Co 5 Requested 12/1/00

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Difficulty getting
Verizon to process our
trunk order. Due date
Union Co 3 29-Aug-00 Yes may be pushed to May. |LEC
Vance Co 1 02-May-99 17-Nov-00
Wake Co 1 07-Feb-00 09-Jun-00 Yes
Wake Co - Town of Cary 1 08-Nov-00 09-Jun-00
Warren Co 4 04-Nov-02 Yes Within 6 month window
Licensed but no sites,
Washington Co 5 Requested 4/10/01
Watagua County 1 03-Dec-99 10-Oct-01
Wayne Co 1 07-Dec-99 10-Mar-00 Yes
Wilkes Co SO 1 08-Feb-02 12-Feb-02 Yes
Wilson Co 1 21-Mar-97 10-Aug-00
Yadkin Co 1 25-Aug-00 07-Feb-02
Yancey Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
105 87 80 4 3 32
NE
ADAMS Co 5 Licensed but no sites
ARTHUR Co 5 Licensed but no sites
BLAINE Co 5 Licensed but no sites
BUFFALO Co 5 Licensed but no sites
CHASE Co 5 Licensed but no sites
CHERRY Co 5 Licensed but no sites
CLAY Co 5 Licensed but no sites
CUSTER Co 5 Licensed but no sites
DAWSON Co 5 Licensed but no sites
DEUEL Co 5 Licensed but no sites
DUNDY Co 5 Licensed but no sites
FILLMORE Co 5 Licensed but no sites
FRANKLIN Co 5 Licensed but no sites
FRONTIER Co 5 Licensed but no sites
FURNAS Co 5 Licensed but no sites
GAGE Co 5 Licensed but no sites
GARFIELD Co 5 Licensed but no sites
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party

GOSPER Co 5 Licensed but no sites
GREELEY Co 5 Licensed but no sites
HALL Co 5 Licensed but no sites
HAMILTON Co 5 Licensed but no sites
HARLAN Co 5 Licensed but no sites
HAYES Co 5 Licensed but no sites
HITCHCOCK Co 5 Licensed but no sites
HOOKER Co 5 Licensed but no sites
HOWARD Co 5 Licensed but no sites
JEFFERSON Co 5 Licensed but no sites
JOHNSON Co 5 Licensed but no sites
KEARNEY Co 5 Licensed but no sites
KEITH Co 5 Licensed but no sites
LANCASTER Co 5 Licensed but no sites
LINCOLN Co 5 Licensed but no sites
LOGAN Co 5 Licensed but no sites
LOUP Co 5 Licensed but no sites
MCPHERSON Co 5 Licensed but no sites
MERRICK Co 5 Licensed but no sites
NANCE Co 5 Licensed but no sites
NUCKOLLS Co 5 Licensed but no sites
PAWNEE Co 5 Licensed but no sites
PERKINS Co 5 Licensed but no sites
PHELPS Co 5 Licensed but no sites
RED WILLOW Co 5 Licensed but no sites
SALINE Co 5 Licensed but no sites
SEWARD Co 5 Licensed but no sites
SHERMAN Co 5 Licensed but no sites
THAYER Co 5 Licensed but no sites
THOMAS Co 5 Licensed but no sites
VALLEY Co 5 Licensed but no sites
WEBSTER Co 5 Licensed but no sites
WHEELER Co 5 Licensed but no sites
YORK Co 5 Licensed but no sites

Request

completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
51 0 0 0 0 0
NH
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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CHESHIRE Co 5 Licensed but no sites
COOS Co 5 Licensed but no sites
Rockingham Co 1 20-Mar-97 16-Jul-02
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
3 1 1 0 0 0
NJ
Atlantic 1 09-Jul-97 22-Dec-00
Bergen (GSM) 1 09-Jul-97 01-Apr-99
Burlington 1 09-Jul-97 22-Dec-00
Camden 1 09-Jul-97 22-Dec-00
Cape May 1 09-Jul-97 22-Dec-00
Cumberland 1 09-Jul-97 22-Dec-00
Essex (GSM) 1 09-Jul-97 01-Apr-99
Gloucester 1 09-Jul-97 22-Dec-00
Hudson (GSM) 1 09-Jul-97 01-Apr-99
Hunterdon (GSM) 1 09-Jul-97 01-Apr-99
Mercer 1 09-Jul-97 22-Dec-00
Middlesex 1 09-Jul-97 22-Dec-00
Middlesex (GSM) 1 09-Jul-97 01-Apr-99
Monmouth 1 09-Jul-97 22-Dec-00
Monmouth (GSM) 1 09-Jul-97 01-Apr-99
Morris (GSM) 1 09-Jul-97 01-Apr-99
Ocean 1 09-Jul-97 22-Dec-00
Ocean (GSM) 1 09-Jul-97 01-Apr-99
Passaic (GSM) 1 09-Jul-97 01-Apr-99
Salem 1 09-Jul-97 22-Dec-00
Somerset (GSM) 1 09-Jul-97 01-Apr-99
Sussex (GSM) 1 09-Jul-97 01-Apr-99
Union (GSM) 1 09-Jul-97 01-Apr-99
Warren Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
24 23 23 0 0 0
NM
BERNALILLO Co 5 Licensed but no sites
CATRON Co 5 Licensed but no sites
CIBOLA Co 5 Licensed but no sites
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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COLFAX Co 5 Licensed but no sites
GUADALUPE Co 5 Licensed but no sites
HARDING Co 5 Licensed but no sites
LOSALAMOS Co 5 Licensed but no sites
MCKINLEY Co 5 Licensed but no sites
MORA Co 5 Licensed but no sites
RIO ARRIBA Co 5 Licensed but no sites
SAN JUAN Co 5 Licensed but no sites
SAN MIGUEL Co 5 Licensed but no sites
SANDOVAL Co 5 Licensed but no sites
SANTA FE Co 5 Licensed but no sites
SOCORRO Co 5 Licensed but no sites
TAOS Co 5 Licensed but no sites
TORRANCE Co 5 Licensed but no sites
VALENCIA Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
18 0 0 0 0 0
NV
Carson City 6 No request
Churchill Co 6 No request
Clark Co 6 No request
No formal request, but
assumed due to Phase ||
Clark Co - City of Henderson 3 11-Apr-01 Yes request
Douglas Co 6 No request
Elko Co 5 Licensed but no sites
Esmeralda Co 5 Licensed but no sites
Eureka Co 5 Licensed but no sites
Humboldt Co 5 Licensed but no sites
Lander Co 5 Licensed but no sites
Lincoln Co 5 Licensed but no sites
Lyon Co 6 No request
Mineral Co 5 Licensed but no sites
Nye Co 6 No request
Pershing Co 5 Licensed but no sites
Storey Co 6 No request
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jursidiction has verbally
withdrawn their Phase |
request, Reinstated
Washoe Co 3 03-Nov-99 Yes request verbally on 8/30|Jursidiction
White Pine Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
18 2 0 2 0 0
NY
Albany 1 18-Oct-02 12-Mar-03
ALLEGANY Cao 5 Licensed but no sites
Bronx (GSM) 2 01-Jul-01 Yes In process of testing VoiceStream
Broome Co 5 Licensed but no sites
CATTARAUGUS Co 5 Licensed but no sites
Cayuga Co 6 No request
CHAUTAUQUA Co 5 Licensed but no sites
Chemung Co 5 Licensed but no sites
Chenango Co 6 No request
Clinton Co 5 Licensed but no sites
Columbia Co 5 Licensed but no sites
Tenatively scheduled
Cortland Co 2 20-Jun-02 Yes for turn up 4/14/03 Cingular
Delaware Co 5 Licensed but no sites
Dutchess Co 5 Licensed but no sites
Erie Co 1 23-Aug-00 26-Jun-02
Essex Co 5 Licensed but no sites
Franklin Co 5 Licensed but no sites
Fulton Co 5 Licensed but no sites
Greene Co 5 Licensed but no sites
Hamilton Co 5 Licensed but no sites
Phase 0 deployed
1/29/03. Working on
Phase 1. PSAP New
Herkimer Co 4 06-Feb-03 Yes Phase | request 2/6/03.
Jefferson Co 6 No request
Kings (GSM) 2 01-Jul-02 Yes In Process of testing Voicestream
LewisCo 6 No request
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Livingston Co 1 07-Feb-01 14-Apr-03
Madison Co 6 No request
Trunksin and tested
Monroe Co 2 27-Sep-02 Yes 4/2/03 Cingular
LEC ALI not ready.
Deployed "Phase 0" call
delivery at PSAPs
Montgomery Co 3 22-May-01 Yes request on 4/3/02 LEC
Nassau (GSM) 2 10-Oct-98 Yes
New York (GSM) 2 01-Jul-02 Yes In process of testing VoiceStream
Niagara Co 1 25-Apr-02 09-Apr-03
Oneida Ca 6 No request
Onondaga Co Dept of Emer Comm 1 03-Apr-01 05-Dec-02
Ontario Co 1 28-Mar-97 27-Feb-03
Orange (GSM) 4 19-Mar-03 GSM T-Mobile
Working on getting
trunks to neighboring
LATA for connectivity
to Verizon E-911
Orleans Co 2 05-Sep-02 Yes tandems. Cingular
Oswego Co 6 No request
Otsego Co 5 Licensed but no sites
Putnam (GSM) 6 No request
Queens (GSM) 2 01-Jul-02 Yes In process of testing VoiceStream
Renssel aer 1 18-Oct-02 13-Mar-03 Yes
Richmond (GSM) 6 No request
Rockland (GSM) 6 No request
Saratoga Co 6 No request
Schenectady 1 19-Nov-01 28-Feb-03
Schohaire Co 5 Licensed but no sites
Schuyler Co 6 No request
Seneca Co 6 No request
St Lawrence Co 6 No request
Steuben Co 5 Licensed but no sites
PSAP will be ready to
Suffolk (GSM) 3 13-Mar-01 Yes implement 12/15/02 Jurisdiction
Sullivan (GSM) 6 No request
TiogaCo 5 Licensed but no sites
Tompkins Co 6 No request
Ulster Co 5 Licensed but no sites
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Warren Co 1 18-Mar-02 17-Jan-03
Washington Co 6 No request
Wayne Co 6 No request
Westchester (GSM) 6 No request
Yates Co SO 1 24-May-02 27-Mar-03
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
60 22 10 11 0 1
OH
Adams Co 6 No request
Ashland Co 5 Licensed but no sites
Ashtabula Co 5 Licemsed but no sites
Brown Co 6 No request
Butler - Cty. Middletown (Cty of Monroe) 1 06-Aug-97 17-Jun-02
Butler - Cty. Middletown (Cty of Trenton) 1 06-Aug-97 17-Jun-02
Butler Co - City of Fairfield 1 06-Aug-97 21-May-02
Butler Co - City of Hamilton 1 31-Aug-01 21-May-02
Butler Co - City of Middletown 1 06-Aug-97 17-Jun-02
No Sectorsto route to
PSAP. Phase | requested
Butler Co - City of Oxford 5 8/6/97
Butler Co Sheriff 1 06-Aug-97 21-May-02
Carrall Co 6 No request
Champaign Co 6 No request
Clark Co 6 No request
Clermont Co - Union Township 3 06-Aug-97 Yes PSAP non responsive | Jurisdiction
Clermont County 1 11-Jul-00 12-Mar-03
Waiting on return of
NDA and PSAP data
Clinton County 3 06-Aug-97 Yes request form Jurisdiction
Columbiana Co 6 No request
Coshocton Co 5 Licensed but no sites
Crawford Co 5 Licensed but no sites
Crawford Co, PA 5 Licensed but no sites
PSAP waiting on LEC
Cuyahoga Co 3 27-Mar-97 Yes cost Jurisdiction
Request dated 3/29/97
Darke Co 6 was rescinded
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Dearborn County, IN 1 06-Aug-97 11-Dec-01
Delaware County 1 12-Jul-01 27-Mar-03
Erie Co 6 No request
Erie Co, PA 5 Licensed but no sites
Rescinded orginial
request dated 6/11/99
Fairfield Co - Lancaster PD 6 on 11/20/02
Wrking w/ contact. Not
Fairfield Co - Pickerington PD 3 07-Jan-99 Yes sure of direction Jurisdiction
Fayette Co 6 No request
Rescinded orginial
request dated 4/10/97
Franklin Co - Ohio State Hwy Patrol 6 on 10/23/02
Geauga Co 6 No request
Greene Co 6 No request
Hamilton - Amberley Village 1 06-Aug-97 23-May-02
Hamilton - Cincinnati PD 1 19-Apr-01 28-Mar-02
Hamilton - Cty. Norwood 1 06-Aug-97 23-May-02
No sectors to route to
PSAP. Requested Phase
Hamilton - Cty. Wyoming 5 | on 8/6/97
Hamilton Co. Comm 1 13-Feb-97 23-May-02
Highland Co 6 No request
Hocking County 1 01-Mar-01 17-Jun-02
Holmes Co 5 Licensed but no sites
Huron Co 5 Licensed but no sites
JEFFERSON Co 5 Licensed but no sites
Licensed but no sitesto
route. Requested Phase
Lake Co - Cencom 5 09-Jul-97 Yes | on 7/9/97
Sheriff's Office put al
reguests on hold,
Lake Co - Mentor On the Lake 6 15-Jul-97 Yes Requsted 7/15/97 Jurisdiction
Sheriff's Office put al
reguests on hold,
Lake Co - Wickliffe 6 16-Jul-97 Yes Requsted 7/16/97 Jurisdiction
Sheriff's Office put al
reguests on hold,
Lake Co - Willoughby 6 09-Jul-97 Yes Requsted 7/9/97 Jurisdiction
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party

Sheriff's Office put al
reguests on hold,

Lake Co - Willowick 6 28-Jul-97 Yes Requsted 7/28/97 Jurisdiction

Logan Co 6 No request

Lorain Co 6 No request

Madison Cao 6 No request
PSAP rescinded request

Mahoning Co 6 dated 8/29/02

MARION Co 5 Licensed but no sites

Medina Co 6 No request

Mercer Co 6 No request

Mercer Co, PA 5 Licensed but no sites
Waiting on Direction
from PSAP to decide on
trunk issues, Pricing

Miami County 3 21-Mar-97 Yes from LEC Jurisdiction
Original request dated
3/13/97 was rescinded

Montgomery Co 6 on 10/25/02

MORROW Ca 5 Licensed but no sites

Muskingum Co 6 No request

Perry Co 6 No request

Pickaway Co 6 No request

Portage Co 6 No request

Preble Co 6 No request

Richland Co 5 Licensed but no sites

Shelby Co 6 No request

Stark Co 6 No request
PSAP rescinded request

Summit Co - Copley 6 dated 9/22/97 Jurisdiction
PSAP rescinded request

Summit Co - Cuyahoga Falls 6 dated 9/22/97 Jurisdiction
PSAP rescinded request

Summit Co - Fairlawn 6 dated 9/22/97 Jurisdiction
PSAP rescinded request

Summit Co - Hudson 6 dated 9/22/97 Jurisdiction

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
PSAP rescinded request
Summit Co - Norton 6 dated 9/22/97 Jurisdiction
PSAP rescinded request
Summit Co - Tallmadge 6 dated 9/22/97 Jurisdiction
Trumbull Co 6 No request
Tuscarawas Co 5 Licensed but no sites
Union Co 6 No request
Jurisdiction not
interested, didn't issue
request Ltr from
Regional authority 8/29
I ssued letter to rescind
Warren County 6 request
Wayne Co 6 No request
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
78 24 14 0 10 0
OK
Adair Co 6 No request
AlfdfaCo 5 Licensed but no sites
Atoka Co 6 No request
Bryan Co 6 No request
Canadian Co 6 No request
Canadian Co - Yukon 6 No request
Carter Co 6 No request
PSAP iswaiting for
pricing from LEC
Cherokee Co 2 07-Feb-02 Yes before moving forward |PSAP
Choctaw Co 6 No request
Cleveland Co 6 No request
Coal Co 6 No request
Craig Co 6 No request
Creek Co 6 No request
Creek Co - Bristow 6 No request
Creek Co - Sapulpa 6 No request
Delaware Co 6 No request
Delaware Co - Grove 6 No request
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Garfield Co 5 Licensed but no sites
Garvin Co 6 No request
Grant Co 6 No request
Haskell Co 5 Licensed but no sites
Johnston Co 4 29-Jan-03 Yes Within 6 month window,
Kay Co 6 No request
Latimer Ca 6 No request
LeForeCo 6 No request
Lincoln Co 6 No request
Logan Co 6 No request
Love Co 6 No request
Major Co 5 Licensed but no sites
Marshall Co 6 No request
Mayes Co 6 No request
Mayes Co - Langley 6 No request
McClain Co 6 No request
Mclntosh Co 6 No request
Murray Co 6 No request
Muskogee Co 6 No request
Noble Co 6 No request
Nowata Co 6 No request
Oklahoma Co 6 No request
Okmulgee Co 6 No request
Okmulgee Co - Henryetta 6 No request
Osage Cao 6 No request
Osage Co - Bartlesville 6 No request
Ottawa Co 6 No request
Ottawa Co - Miami 6 No request
Pawnee Co 6 No request
Payne Co 4 13-Jan-03 Yes Within 6 month window
Pittsburg Co 6 No request
Pittsburg Co - McAlester 6 No request
Pontotoc Co 6 No request
Pushmataha Co 6 No request
Rogers Co 6 No request
Rogers Co - Claremore 6 No request
Sequoyah Co 6 No request
TulsaCo 1 08-Aug-02 03-Apr-03
Tulsa Co - Bixby 1 08-Aug-02 03-Apr-03
Tulsa Co - Broken Arrow 1 08-Aug-02 03-Apr-03
TulsaCo - Collinsville 1 08-Aug-02 03-Apr-03
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
TulsaCo - Mannford 1 08-Aug-02 03-Apr-03
Tulsa Co - Sand Springs 1 08-Aug-02 03-Apr-03
Tulsa Co - Skiatok 1 08-Aug-02 03-Apr-03
Wagoner Co 6 No request
Wagoner Co - Coweta 6 No request
Washington Co 5 Licensed but no sites
Woods Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
65 10 7 3 0 0
OR
Baker Co 5 Licensed but no sites
Clackamas Co 5 Licensed but no sites
Clatsop Co 5 Licensed but no sites
Columbia Co 5 Licensed but no sites
Douglas Co 5 Licensed but no sites
Gilliam Co 5 Licensed but no sites
Grant Co 5 Licensed but no sites
Harney Co 5 Licensed but no sites
Hood River Co 5 Licensed but no sites
Jackson Co 5 Licensed but no sites
Josephine Co 5 Licensed but no sites
Lincoln Co 5 Licensed but no sites
Malheur Co 5 Licensed but no sites
Morrow Co 5 Licensed but no sites
Multnomah Co 5 Licensed but no sites
Sherman Co 5 Licensed but no sites
Tillamook Co 5 Licensed but no sites
Umatilla Co 5 Licensed but no sites
Union Co 5 Licensed but no sites
Wallowa Co 5 Licensed but no sites
Wasco Co 5 Licensed but no sites
Washington Co 5 Licensed but no sites
Wheeler Co 5 Licensed but no sites
Yamhill Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
24 0 0 0 0 0
PA
Adams Co 5 Licensed but no sites
BEDFORD Co 5 Licensed but no sites
Berks Co 1 06-Feb-02 26-Nov-02
BLAIR Co 5 Licensed but no sites
Bradford Co 5 Licensed but no sites
Bucks Co 6 Pending state legislation
CAMBRIA Co 5 Licensed but no sites
CAMERON Co 5 Licensed but no sites
Carbon Co 5 Licensed but no sites
Centre Co 6 No request
Chester Co 4 11-Mar-03 Yes Pending state legislation
CLARION Ca 5 Licensed but no sites
CLEARFIELD Co 5 Licensed but no sites
Clinton Co 5 Licensed but no sites
Columbia Co 5 Licensed but no sites
Cumberland Co 6 Pending state legislation
Within 6 Month
Dauphin Co 4 18-Nov-02 Yes Window
Delaware 1 26-May-97 26-Nov-02
ELK Co 5 Licensed but no sites
FOREST Co 5 Licensed but no sites
HUNTINGDON Co 5 Licensed but no sites
INDIANA Cao 5 Licensed but no sites
JEFFERSON Co 5 Licensed but no sites
Juniata Co 5 Licensed but no sites
Lackawanna Co 5 Licensed but no sites
Lancaster Co 1 16-Nov-01 27-Dec-02
LAWRENCE Co 5 Licensed but no sites
Lebanon Co 6 Pending state legislation
Lehigh Co 6 Pending state legislation
Luzerne Ca 5 Licensed but no sites
Lycoming Co 6 No request
MC KEAN Co 5 Licensed but no sites
Mifflin Co 5 Licensed but no sites
Monroe Co 5 Licensed but no sites
1-Deployed 2-Cingular Past 6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Montgomery 6 Pending state legislation
Montour Co 5 Licensed but no sites
Northampton Co 6 Pending state legislation
Northumberland co 6 No request
Perry Co 5 Licensed but no sites
Philadelphia Co 6 Pending state legislation
Pike (GSM) 1 22-Jun-01 14-Oct-02
POTTER Co 5 Licensed but no sites
Schuylkill Ca 5 Licensed but no sites
Snyder Co 5 Licensed but no sites
SOMERSET Co 5 Licensed but no sites
Sullivan Co 5 Licensed but no sites
Susquehanna Co 5 Licemsed but no sites
Tioga Co 5 Licensed but no sites
Union Co 6 No request
VENANGO Co 5 Licensed but no sites
WARREN Ca 5 Licensed but no sites
Wayne Co 5 Licensed but no sites
Wyoming Co 5 Licensed but no sites
York 1 01-Jun-01 27-Dec-02
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
54 7 5 2 0 0
E911 Uniform Emergency Telephone System serving
Bristol, Kent, Newport, Providence, Washington 1 26-May-98 01-Mar-00
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
1 1 1 0 0 0
Aiken Co 1 26-Jul-99 30-May-00
Allendale Co 5 Licensed but no sites
Anderson Co 1 26-Jul-99 06-Dec-99 Yes

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Licensed but no sites,

Bamberg Co 5 Requested 9/30/02

Barnwell Co 1 13-Jul-99 30-May-00
Sprint / Hargray LEC

Beaufort Co 3 13-Jul-99 Yes not ready LEC

Berkeley Co 1 27-May-99 11-May-00

Berkeley Co - City of Goose Creek 1 13-Jul-99 11-May-00

Berkeley Co - City of Hanahan 1 21-Jul-99 11-May-00

Calhoun Co 6 No request

Charleston Co 1 02-Aug-99 18-Jul-00

Cherokee Co 1 13-Jul-99 14-Sep-99 Yes

Chester County 1 19-Jul-99 20-Sep-99 Yes

Chesterfield Co 6 No request

Colleton Co 1 26-Jul-99 03-Dec-99 Yes

Darlington Co 1 14-Jul-99 13-Dec-99 Yes

Dillon Co 1 21-Jul-99 13-Dec-99 Yes

Dorchester Co 1 23-Jul-99 11-May-00

Dorchester Co -City of Summerville 1 23-Jul-99 11-May-00

Edgefield Co 1 15-Feb-99 18-Jul-00
CPE Upgrade necessary
& Tariff issues. PSAP
not connected to LEC.
VZ trying to get aflat
rate on some eqpt to

Fairfield Co 3 19-Jul-99 Yes eliminate counti Jurisdiction & LEC

Florence Co 1 20-Jul-99 13-Dec-99 Yes
CW ordered trunks to
Georgetown router to
serve 3 counties, less
than half are
provisioned. 3/10/03
Successfully tested phl

Georgetown Co 3 27-Jul-99 Yes on Jurisdiction

Greenville County 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Emergency Medical Services 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Fountain Inn Police Department 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Greenville Police Department 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Greer Police Department 1 14-Jul-99 06-Dec-99 Yes

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Greenville County - Mauldin Police Department 1 14-Jul-99 06-Dec-99 Yes
Greenville County - Simpsonville Police Department 1 14-Jul-99 06-Dec-99 Yes
Greenville County - Travelers Rest Police Department 1 14-Jul-99 06-Dec-99 Yes
Greenwood Co 1 31-Jul-99 12-Aug-02
Hampton Co 6 No request
Jasper Co 6 No request
Kershaw Co 1 20-Jul-99 24-May-00
Lancaster Co 1 21-Jul-99 20-Sep-99 Yes
PSAP will not connect
Laurens Co 3 23-Jul-99 Yes to ALI database Jurisdiction
Lexington Co 1 17-Nov-98 22-May-00
Marion Co 1 02-Aug-99 13-Dec-99 Yes
Marlboro Co 1 19-Jul-99 18-Oct-00
McCormick Co 5 Licensed but no sites
Newberry Co 1 01-Sep-99 17-Jul-00
Oconee Co 1 23-Jul-99 15-Oct-99 Yes
Orangeburg Co 1 09-Dec-98 17-Jul-00
Pickens Co 1 28-Jul-99 15-Oct-99 Yes
Richland Co 1 21-Jul-99 09-Aug-00
Saluda Co 5 Licensed but no sites
Spartanburg County 1 01-Dec-98 01-Nov-99
Union Co 1 16-Jul-99 26-Feb-01
York Co 1 15-Jul-99 31-Oct-99 Yes
York Co 1 15-Jul-99 31-Oct-99 Yes
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
51 43 39 1 3 21
TN
Anderson Co 1 30-Oct-00 03-Jan-01 Yes
Anderson Co - Clinton City 1 30-Oct-00 03-Jan-01 Yes
Anderson Co - Oakridge City 1 30-Oct-00 03-Jan-01 Yes
Bedford 1 04-May-00 01-Nov-00 Yes
Benton Co - Camden PD 1 04-May-00 01-Nov-00 Yes
Bledsoe Co 3 04-May-00 Yes Not enhanced 911 Jurisdiction
Blount Co 1 30-Oct-00 03-Jan-01 Yes
Bradley 1 04-May-00 01-Nov-00 Yes
Campbell Co 1 30-Oct-00 03-Jan-01 Yes
Campbell Co - Lafollette City 1 30-Oct-00 03-Jan-01 Yes
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Carrall 1 04-May-00 01-Nov-00 Yes
Carter Co 1 30-Oct-00 21-Aug-01
Catoosa Co, GA 1 19-Oct-99 07-Dec-01
Cheatham 1 04-May-00 01-Nov-00 Yes
Chester Co 1 04-May-00 01-Nov-00 Yes
Christian Co, KY 1 04-Oct-00 11-Oct-01
Claiborne Co 5 Licensed but no sites
Cocke Co 1 30-Oct-00 12-Jan-01 Yes
Waiting for DAC to be
Crittenden Co, AR 3 30-Nov-00 Yes engineered Cingular
Crockett Co 1 04-May-00 01-Nov-00 Yes
Cumberland Co 1 30-Oct-00 17-Jul-02
Dade Co, GA 6 No request
Davidson Co - Nashville PD 1 04-May-00 01-Nov-00 Yes
PSAP CPE eguipment
Decatur Co 3 04-May-00 Yes not ready PSAP
DeSoto Co, MS 1 03-Apr-00 21-Jan-02
Dickson Co 1 04-May-00 01-Nov-00 Yes
Dyer Co 1 13-Feb-02 07-Aug-02
Fayette 1 04-May-00 01-Nov-00 Yes
Franklin Co - Winchester PD 911 1 04-May-00 01-Nov-00 Yes
Gibson Co 1 04-May-00 01-Nov-00 Yes
Giles 1 04-May-00 01-Nov-00 Yes
Citizens Telco not
capable of delivering
Grainger Co 3 30-Oct-00 Yes E911 LEC
Greene Co 1 30-Oct-00 10-Aug-01
Hamblen Co 1 30-Oct-00 03-Jan-01 Yes
Hamilton 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Chattanooga PD 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Collegedale 1 04-May-00 01-Nov-00 Yes
Hamilton Co - East Ridge 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Lookout Mountain 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Red Bank 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Signal Mountain 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Soddy Daisy 1 04-May-00 01-Nov-00 Yes
Hancock Co 5 Licemsed but no sites
Hardeman - Bolivar PD 1 04-May-00 01-Nov-00 Yes
Hardin Co 1 04-May-00 01-Nov-00 Yes
Hawkins Co 1 30-Oct-00 03-Jan-01 Yes
Haywood 1 04-May-00 01-Nov-00 Yes
Henderson 1 04-May-00 01-Nov-00 Yes
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Hickman 1 04-May-00 01-Nov-00 Yes
Houston 1 04-May-00 01-Nov-00 Yes
Humphreys 1 04-May-00 01-Nov-00 Yes
Jefferson Co 1 30-Oct-00 09-Jan-01 Yes
Johnson Cao 6 No request
Knox Co 1 30-Oct-00 03-Jan-01 Yes
Lake Co 5 Licensed but no sites
Lauderdale Co 1 04-May-00 01-Nov-00 Yes
Lawrence 1 04-May-00 01-Nov-00 Yes
LewisCao 1 04-May-00 01-Nov-00 Yes
Lincoln Co - Fayetteville 911 1 04-May-00 01-Nov-00 Yes
Loudon Co 1 30-Oct-00 10-Jan-01 Yes
Madison Cao 1 04-May-00 01-Nov-00 Yes
Madison Co - Central Dispatch 1 04-May-00 01-Nov-00 Yes
Marion Ca 1 04-May-00 01-Nov-00 Yes
Marshall 1 04-May-00 01-Nov-00 Yes
Marshall Co, MS 6 No request
Maury 1 04-May-00 01-Nov-00 Yes
McMinn Co 1 30-Oct-00 10-Jan-01 Yes
McNairy Co 1 04-May-00 01-Nov-00 Yes
Meigs Co 6 No request
Monroe Co 1 30-Oct-00 12-Jan-01 Yes
Montgomery 1 04-May-00 01-Nov-00 Yes
Moore Co 5 Licensed but no sites
Morgan Co 1 30-Oct-00 12-Jan-01 Yes
Obion Co 1 13-Feb-02 07-Aug-02 Yes
Perry Co 3 04-May-00 Yes Not enhanced 911 Jurisdiction
Polk Co 5 Licensed but no sites
Rhea Co 1 04-May-00 01-Nov-00 Yes
Roane Co 1 30-Oct-00 10-Jan-01 Yes
Robertson 1 04-May-00 01-Nov-00 Yes
Robertson Co - Springfield PD 1 04-May-00 01-Nov-00 Yes
Rutherford 1 04-May-00 01-Nov-00 Yes
Rutherford Co - Lavergne PD 1 04-May-00 01-Nov-00 Yes
Rutherford Co - Murfreesboro PD 1 04-May-00 01-Nov-00 Yes
Rutherford Co - Smyrna PD 1 04-May-00 01-Nov-00 Yes
Scott Co 5 Licensed but no sites
Sequatchie Co 3 04-May-00 Yes Not enhanced 911 Jurisdiction
Sevier Co 1 30-Oct-00 10-Jan-01 Yes
Sevier Co - Gatlinburg 1 30-Oct-00 10-Jan-01 Yes
Sevier Co - Pigeon Forge 1 30-Oct-00 10-Jan-01 Yes
Shelby 1 04-May-00 01-Nov-00 Yes
Shelby Co - Bartlett PD 1 04-May-00 01-Nov-00 Yes
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Shelby Co - Collierville PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Germantown PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Memphis PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Millington PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Naval Air Station 1 04-May-00 01-Nov-00 Yes
Stewart Co 1 04-May-00 01-Nov-00 Yes
Sullivan Co 1 30-Oct-00 15-Aug-01
Sullivan Co - Bristol ECD 1 30-Oct-00 15-Aug-01
Sullivan Co - Kingsport ECD 1 30-Oct-00 15-Aug-01
Sumner 1 04-May-00 01-Nov-00 Yes
No request, Sent SA
Tate Co, MS 6 and NDA 8/30
Tipton Co 1 04-May-00 01-Nov-00 Yes
TunicaCo, ME 1 05-Mar-01 21-Jan-02
Unicoi Co 1 30-Oct-00 21-Aug-01
Union Co 1 30-Oct-00 09-Jan-01 Yes
Walker Co, GA 6 No request
Washington Co 1 30-Oct-00 13-Aug-01
Wayne Co 6 No request
Tried to turn up 8/7/02
but discovered PSAPis
upgrading their
equipment and are not
Weakley Co 3 13-Feb-02 Yes ready Jurisdiction
Whitfield Co, GA 6 No request
Williamson 1 04-May-00 01-Nov-00 Yes
Williamson Co - Brentwood PD 1 04-May-00 01-Nov-00 Yes
Wilson 1 04-May-00 01-Nov-00 Yes
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
114 100 93 1 6 80
X
Abilene/ Taylor Co 911 Dist 1 12-Oct-99 01-Feb-01
Anderson Co - ETCOG 5 Licensed but no sites
Angelina Co - DETCOG 1 12-Oct-99 31-Aug-00
Aransas Co - CBCOG 1 12-Oct-99 30-Jan-01
Atascosa Co - AACOG 1 12-Oct-99 01-Sep-00
Austin Co - Austin ECD 1 10-Sep-00 23-Jul-02
Bandera Co - AACOG 1 12-Oct-99 01-Sep-00
Bastrop Co - CAPCO 1 12-Oct-99 01-Aug-00
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Bee Co - CBCOG 1 12-Oct-99 30-Jan-01
No response from
PSAP. ?CSEC, State
911 Commission, has
been made aware of

Bell Co - CTCOG 2 09-May-02 Yes issue.

Bexar Co Sheriff 1 01-May-00 17-May-02

Bexar-Comal Metro 911 1 01-May-00 17-May-02

Bexar-Guadalupe Metro 911 1 01-May-00 17-May-02

Bosque Co - HOTCOG 1 12-Oct-99 01-Sep-00

Brazoria Co - HGAC 1 12-Oct-99 31-Aug-00

Brazos Co - 911 Emergency Comm. Dist 1 12-Oct-99 03-Oct-02

Brewster Co - RGCOG 1 12-Oct-99 18-Dec-02

Brooks Co - CBCOG 1 12-Oct-99 30-Jan-01
Two sites located,
working with COG to
determine official
request date. 11/25 -
Trunks on order with
Verizon. Will have to

Burleson Co - BVCOG 3 12-Oct-99 Yes back LEC

Caldwell Co - CAPCO 1 12-Oct-99 01-Aug-00

Callahan Co - WCTCOG 1 12-Oct-99 25-Sep-00

Cameron Co - Cameron ECD 6 No request

Camp Co - ETCOG 5 Licensed but no sites

Chambers Co - HGAC 1 12-Oct-99 31-Aug-00

Cherokee Co - ETCOG 5 Licensed but no sites

Collin Co - City of Plano 1 20-Mar-00 07-Oct-02

Coallin Co- NCTCOG 1 12-Oct-99 01-Sep-00

Colorado Co - HGAC 1 12-Oct-99 31-Aug-00

Comal Co - Bexar Metro 911 1 01-May-00 21-May-02

Cooke Co - TEXOMA 1 12-Oct-99 30-Sep-00
No response from
PSAP. ?2CSEC, State
911 Commission, has
been made aware of

Coryell Co - CTCOG 2 09-May-02 Yes issue.

Crane Co - PBRPC 1 12-Oct-99 18-Dec-02
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Former Plarueau
Wireless region. Must
utilize VZ tandem.
7/129/-VZ requires an
Interconnect Agmt in
addition to Nat Agmt
Crockett Co - CVCOG 3 12-Oct-99 Yes Discove LEC
Culberson Co - RGCOG 1 12-Oct-99 18-Dec-02
Dallas - Richardson PD 1 20-Mar-00 11-Jun-02
Exhibits sent to city for
trunks order. 4/25 City
will not sign Exhibits
until the City Atty has
approved contract 6/3
Dallas Co - City of Addison 3 08-Jan-00 Yes PSAP has Jursidiction
Exhibits have been sent
to city for trunks order,
awaiting response. 4/25
City will not sign
Exhibits until the City
Dallas Co - Farmers Branch PD 3 08-Jan-00 Yes Atty hasa Jursidiction
4/25 No response from
city on Exhibits.
Trunks cannot be
ordered without their
approval. 5/23/02 -
Made contact with
Dallas Co - Garland PD 2 23-Jun-00 Yes PSAP, res Jursidiction
Dallas Co - Highland Park 3 09-Jul-02 Yes
Dallas Co - Mesquite PD 1 10-Jan-00 08-Jul-02
Dallas Co- NCTCOG 1 12-Oct-99 01-Sep-00
Dallas Neutral - City of Dallas 1 12-Jan-00 31-May-02
Delta Co - ARK-TEX 1 12-Oct-99 02-Oct-00
Denison Fire & EMS 4 19-Mar-03 YES Within 6 month window
Denton - DENCO 1 01-Aug-99 23-Aug-01
Dimmit Co - MRGDC 1 12-Oct-99 01-Sep-00
Duva Co - CBCOG 1 12-Oct-99 30-Jan-01
Eastland Co - WCTCOG 1 12-Oct-99 25-Sep-00
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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Ector Co - PBRPC 1 12-Oct-99 02-Feb-01

Edwards Co - MRGDC 1 12-Oct-99 01-Sep-00

Ellis Co- NCTCOG 1 12-Oct-99 01-Sep-00

Erath Co - NCTCOG 1 12-Oct-99 01-Sep-00

Falls Co - HOTCOG 5 Licensed but no sites

Fannin Co - TEXOMA 1 12-Oct-99 01-Sep-00

Fayette Co - CAPCO 1 20-May-97 31-Aug-00

Fort Bend Co - GHC 1 12-Oct-99 31-Aug-00

Freestone Co - HOTCOG 1 12-Oct-99 08-Nov-00

Frio Co - AACOG 1 12-Oct-99 01-Sep-00

Galveston Co - 911 Dist 1 12-Oct-99 13-Jul-01

Gonzales Co - GCRPC 1 12-Oct-99 15-Sep-01

Grayson Co - TEXOMA 1 12-Oct-99 30-Sep-00

Gregg Co - ETCOG 1 06-Jun-00 13-Nov-02

Grimes Co - BVCOG 1 12-Oct-99 25-May-00

Guadalupe Co - Bexar-Metro 911 1 01-May-00 21-May-02

Harris County - GHC 1 12-Oct-99 31-Aug-00
02/06/03 Trunks on
order, PSAP hastraffic

Harrison Co - TX Eastern 911 NTK 2 10-Jul-02 Yes plan

Hays Co - CAPCO 1 12-Oct-99 01-Aug-00
6/25/02 - PSAP will
utilize Sprint-Athens
tandem. Working with
TCSon trunk orders
and traffic plans.
Working with Sprint on

Henderson Co - 911 Communications 2 01-Mar-02 Yes tr Cingular/LEC

Hidalgo Co - LRGVDC 1 12-Oct-99 01-Sep-00

Hill Co - HOTCOG 1 12-Oct-99 01-Sep-00

Hood Co - NCTCOG 1 12-Oct-99 01-Sep-00

Hopkins Co - ARKTEX 1 12-Oct-99 02-Oct-00

Houston Co - DETCOG 1 12-Oct-99 01-Sep-00

Hudspeth Co - RGCOG 1 12-Oct-99 18-Dec-02

Hunt Co - NCTCOG 1 12-Oct-99 01-Sep-00

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party

Deployment in progress.
Must utilize Verizon
tandem. 7/9-VZ
requires interconnect
agmt in addition to Nat.

Irion Co - CVCOG 3 12-Oct-99 Yes Agmt Discovered earl |LEC

Jack Co - NORTEX 6 No request

Jackson Co - GCRPC 1 12-Oct-99 15-Sep-00

Jasper Co - DETCOG 1 12-Oct-99 31-Aug-00

Jeff Davis Co - RGCOG 1 12-Oct-99 18-Dec-02

Jim Hogg Co - STDC 1 12-Oct-99 01-Sep-00

Jim Wells Co - CBCOG 1 12-Oct-99 30-Jan-01

Johnson Co - NCTCOG 1 12-Oct-99 01-Sep-00

Jones Co - WCTCOG 1 12-Oct-99 01-Sep-00

Karnes Co - AACOG 1 12-Oct-99 01-Sep-00

Kaufman Co - NCTCOG 1 12-Oct-99 01-Sep-00

Kenedy Co - CBCOG 1 12-Oct-99 30-Jan-01

Kinney Co - MRGDC 1 12-Oct-99 01-Sep-00

Kleberg Co - CBCOG 1 12-Oct-99 30-Jan-01

LaSale Co- MRGDC 1 12-Oct-99 01-Sep-00

Lamar Co - ARKTEX 6 No request
Licensed but no sites,

Lampasas Co - CTCOG 5 Requested 5/9/02

Lavaca Co - GCRPC 1 12-Oct-99 15-Sep-00

Lee Co - CAPCO 1 12-Oct-99 15-Aug-00

Leon Co - BVCOG 1 12-Oct-99 30-Aug-00

Liberty Co - HGAC 1 12-Oct-99 31-Aug-00

Limestone Co - HOTCOG 6 No request

Live Oak Co - CBCOG 1 12-Oct-99 30-Jan-01

Loving Co - PBRPC 5 Licensed but no sites

Lubbock Co - Lubbock 911 ECD 1 12-Oct-99 01-Feb-01

Madison Co - BVCOG 1 12-Oct-99 31-Aug-00

Marion Co - ETCOG 5 Licensed but no sites

Matagorda Co - HGAC 1 12-Oct-99 31-Aug-00

Maverick Co - MRGDC 1 12-Oct-99 01-Sep-00

McLennan Co 9-1-1 1 27-Nov-00 06-Aug-02

McMullen Co - CBCOG 1 12-Oct-99 30-Jan-01

Medina Co - Medina 911 District 2 07-Oct-02 Yes

Midland - Midland 911 District 1 12-Apr-00 01-Feb-01

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party

Milam Co 5 Licensed but no sites
Montague Co - NORTEX 1 12-Oct-99 18-Oct-00

Montgomery Co 1 06-Jun-00 07-Jun-01

Morris Co 5 Licensed but no sites
Nacogdoches Co - DETCOG 1 12-Oct-99 31-Aug-00

Navarro Co - NCTCOG 1 12-Oct-99 01-Sep-00

Newton Co - DETCOG 1 12-Oct-99 18-Oct-02

Nueces Co - City of Corpus Christi CBCOG 1 12-Oct-99 26-Jan-01

Palo Pinto Co - NCTCOG 1 12-Oct-99 01-Sep-00

PanolaCo - ETCOG 5 Licensed but no sites
Parker Co - NCTCOG 1 12-Oct-99 01-Sep-00

Pecos Co - PBRPC 1 12-Oct-99 18-Dec-02

Polk Co - DETCOG 1 12-Oct-99 21-May-02

Potter Co - Potter Randall Co - 911 Dist 1 12-Oct-99 01-Feb-01

Presidio Co - RGCOG 1 12-Oct-99 23-Jan-03

Randall Co - Potter Randall 911 Dist 1 12-Oct-99 01-Feb-01

Former Plarueau
Wireless region. Must
utilize VZ tandem.
7/29/-VZ requires an
Interconnect Agmt in

addition to Nat Agmt
Reagan Co - CVCOG 2 12-Oct-99 Yes Discove Cingular/LEC
Red Co- MRGDC 1 12-Oct-99 01-Sep-00
Red River Co - ARKTEX 6 No request
Reeves Co - PBRPC 1 12-Oct-99 18-Dec-02
Refugio Co - CBCOG 1 12-Oct-99 30-Jan-01
Rockwall Co - NCTCOG 1 12-Oct-99 01-Sep-00
TCS sent packet to
PSAP. Exhibit to PSAP,
02/06/03 left msg with
Rusk Co - Texas Eastern 911 Network 2 10-Jul-02 Yes PSAP for default ESN
Sabine Co - DETCOG 1 12-Oct-99 06-Jan-03
San Augustine Co - DETCOG 1 12-Oct-99 15-Dec-02
San Jacinto Co - DETCOG 1 12-Oct-99 21-May-02
San Patricio Co - CBCOG 1 12-Oct-99 30-Jan-01
San Patricio Co - City of Corpus Christi 1 12-Oct-99 30-Jan-01
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3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Former Plateau Wireless
region. Must utilize
Verizon tandem.7/29-
VZ requires an
Interconnect Agmt in
additon to Nat. Agmt.
Schleicher Co - CVCOG 3 12-Oct-99 Yes Disc LEC
Shelby Co - DETCOG 1 12-Oct-99 22-Nov-02
Smith Co 9-1-1 1 30-Mar-01 24-Jul-02
Somervell Co - NCTCOG 1 12-Oct-99 01-Sep-00
Starr Co - STDC 1 12-Oct-99 01-Sep-00
Former Platueau
Wireless region. Must
utilize VZ tandem.7/29-
VZ requires an
Interconnect Agmt in
additon to Nat. Agmt.
Sutton Co - CVCOG 3 12-Oct-99 Yes Discover LEC
Tarrant County - Tarrant Co 911 ECD 1 04-Dec-97 21-Jan-02
Terrell Co - PBRPC 1 12-Oct-99 18-Dec-02
Travis Co - CAPCO 1 12-Oct-99 01-Aug-00
Trinity Co - DETCOG 1 12-Oct-99 31-Aug-02
Tyler Co - DETCOG 1 12-Oct-99 31-Aug-00
Tyler PD 1 30-Mar-01 24-Jul-02
Upshur Co - ETCOG 6 No request
Upton Co - PBRPC 1 12-Oct-99 18-Dec-02
Uvalde Co - MRGDC 1 12-Oct-99 01-Sep-00
Va Verde Co - MRGDC 1 12-Oct-99 01-Sep-00
Verizon trunks
previously ordered.
Deployment in progress.
TCSworking on traffic
plans 11/25 - Traffic
plansto PSAP. 12/18
Van Zandt Co - ETCOG 2 12-Oct-99 Yes TC Cingular/TCS
VictoriaCo - GCRPC 1 11-May-98 15-Sep-00
Walker Co - HGAC 1 12-Oct-99 31-Aug-00
Waller Co- HGAC 1 12-Oct-99 31-Aug-00
Ward Co - PBRPC 1 12-Oct-99 18-Dec-02
Washington Co - BVCOG 1 12-Oct-99 20-Dec-00
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Webb Co - STDC 1 12-Oct-99 01-Sep-00
Wharton Co - HGAC 1 12-Oct-99 31-Aug-00
Willacy Co - LRGDC 1 12-Oct-99 01-Sep-00
Williamson Co - CAPCO 1 12-Oct-99 01-Aug-00
Wilson Co - AACOG 1 12-Oct-99 01-Sep-00
Winkler Co - PBRPC 1 12-Oct-99 18-Dec-02
Wise Co - NCTCOG 1 12-Oct-99 01-Sep-00
Wood Co - ETCOG 5 Licensed but no sites
ZapataCo - STDC 1 12-Oct-99 01-Sep-00
ZavalaCo - MRGDC 1 12-Oct-99 01-Sep-00
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
168 151 133 18 0 0
uT
Box Elder Co 5 Licensed but no sites
Carbon Co 5 Licensed but no sites
Davis Co 5 Licensed but no sites
Duchesne Co 5 Licensed but no sites
Emery Co 5 Licensed but no sites
Juab Co 5 Licensed but no sites
Millard Co 5 Licensed but no sites
Morgan Co 5 Licensed but no sites
Piute Co 5 Licensed but no sites
Rich Co 5 Licensed but no sites
Salt Lake Co 5 Licensed but no sites
SAN JUAN Co 5 Licensed but no sites
Sanpete Co 5 Licensed but no sites
Sevier Co 5 Licensed but no sites
Summit Co 5 Licensed but no sites
Tooele Co 5 Licensed but no sites
Uintah Co 5 Licensed but no sites
Utah Co 5 Licensed but no sites
Wasatch Co 5 Licensed but no sites
Wayne Co 5 Licemsed but no sites
Weber Co 5 Licemsed but no sites
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P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
21 0 0 0 0 0
VA
Accomack / Northampton 1 28-Jun-99 07-Mar-02
Alexandria City 1 14-Apr-99 27-Mar-02
Arlington 1 14-Apr-99 15-Apr-02
Caroline Co 2 28-Jun-02 Yes
Clarke Co 1 22-Nov-99 14-Feb-02
Culpeper Co 1 22-Nov-99 14-Feb-02
Dickenson Co 5 Licensed but no sites
Essex Co 6 No request
Fairfax 1 14-Apr-99 14-Nov-01
Falls Church City 5 Licensed but no sites
Fauquier Co 1 22-Nov-99 14-Feb-02
Frederick Co 1 22-Nov-99 14-Mar-02
Frederick Co - Winchester Fire and Rescue 6 No request
Fredericksburg City 1 29-Mar-02 15-Oct-02
King and Queen Co 6 No request
Jursidiction has not
ordered required trunks
King George Co 3 01-Dec-00 Yes from LEC Jursidiction
King William Co 6 No request
County's trunks not
Lancaster Co 3 05-Nov-01 Yes ready. LEC
LeeCo 5 Licensed but no sites
Loudoun 1 14-Apr-99 21-Feb-02
Louisa Co 1 22-Nov-99 01-Oct-02
Jurisdiction rescinded
Madison Co 6 request dated 9/5/02
Manassas City 5 Licensed but no sites
Manassas City Park 5 Licensed but no sites
Mathews Co 6 No request
Middlesex Ca 3 18-Sep-02 Yes
Northumberland Co 6 No request
Norton City 5 Licensed but no sites
Orange Co 1 22-Nov-99 14-Feb-02
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate




Cingular Wireless Phase | Implementation Status

3/31/03
P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Jurisdiction's trunks and
new CPE egpt not
installed, Cutover to
new egpt and trunks
Page Co 3 06-Feb-02 Yes scheduled for 9/30 Jurisdiction
Prince William 1 14-Apr-99 09-Jan-02
Rappahannock Co 4 05-Nov-02 Yes Within 6 month window
Richmond Co 6 No request
Russell Co 5 Licensed but no sites
Scott Co 6 No request
Working with ILEC to
Shenandoah Co 3 25-Jun-99 Yes establish connectivity |ILEC
Ready to test,
Jurisdiction to return
Smyth Co 3 18-Apr-02 Yes service agreement Jurisdiction
Spotsylvania Co 1 22-Nov-99 02-Jul-02
Stafford 1 22-Oct-01 14-Aug-02
LEC processing trunk
Warren Co 3 19-Nov-01 Yes orders LEC
Washington Co 1 28-May-97 10-Apr-02
Washington Co - Bristol City 1 26-Feb-01 27-Aug-01
Westmoreland Co 1 27-Dec-00 15-Oct-02
Wise Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
44 27 18 9 0 0
VT
Addison Co 5 Licensed but no sites
Bennington Co 5 Licensed but no sites
Caledonia Co 5 Licensed but no sites
Chittenden Co 5 Licensed but no sites
Essex Co 5 Licensed but no sites
Franklin Co 5 Licensed but no sites
Grand Isle Co 5 Licensed but no sites
Lamoille Co 5 Licensed but no sites
Orange Co 5 Licensed but no sites
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate
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P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Orleans Co 5 Licensed but no sites
Rutland Co 5 Licensed but no sites
Washington Co 5 Licensed but no sites
WINDHAM Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
13 0 0 0 0 0
WA
Establishing Service
Agreement, required by
state. Finalized SA,
working on Cost
recovery Exhibit. Initial
Adams Co 3 24-Oct-02 Yes reguest 10/19/01, re Jursidiction
Licensed but no sites,
Asotin Co 5 requested 12/02/02
Jursidiction working
with TCSon
deployment plan,
Working on State Cost
recovery plan for
Bellevue Police Department 3 17-Feb-00 Yes agreement. TCS/Jdursidiction
Establishing service
Benton Co 4 20-Dec-02 Yes agreement
Establishing service
agreement (joint with
Douglas Jursidiction),
8/14 - PSAP asked for
delay until new comm
Chelan Co 3 12-Jul-00 Yes center is complete Jurisdiction
Clalum Co 5 30-Sep-02 Yes
Licensed but no sites,
Requested 6/14/01 &
Clark Co 5 12/13/02
Columbia Co 5 Licensed but no sites
1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos 4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request 4/23/2003ate




Cingular Wireless Phase | Implementation Status

3/31/03

Jurisdiction

P-1 Status
Code

P-1 Service Requested

P-1 Turn Up
Date

P-1WIP

P-1 Request
on Hold

P-1 complete
w/in 6 mo

P-1 Status Detail

P-1 Responsible Party

Cowlitz Co

Licensed but no sites,
Requested 11/19/02

Douglas Co

12-Jul-00

Yes

Establishing service
agreement (joint with
Chelan) 8/14 - PSAP
requested delay until
new communications
center is complete

Jurisdiction

Ferry Co

Licensed but no sites,
requested 12/2/02

Franklin Co

08-Jan-03

Yes

requested again
01/08/03

Garfield Co

Licensed but no sites

Grant Co

17-May-02

Yes

Establishing Service
Agreement

Grays Harbor Co

10-Sep-02

Yes

Island Co

10-Sep-02

Yes

Establishing Service
Agreement, required by
state. Finalized SA,
working on Cost
recovery Exhibit.
Implementation
postponed 8/5

Jursidiction

Jefferson Co

Licensed but no sites.
Requested 3/27/00,
rerequested 11/15/02

King Co

17-Feb-00

Yes

Jursidiction working
with TCSon
deployment plan,
Working on State Cost
recovery plan for
agreement. Trunksto
router activated

TCS/Jursidiction

Kitsap Co

02-Dec-02

Yes

Within 6 month window

Kittitas Co

30-Oct-02

Yes

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos

4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request
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P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party

Licensed but no sites,

Klickitat Co 5 Requested 7/19/02

LewisCo 2 04-Oct-02 Yes

Lincoln Co 2 24-Oct-02 Yes

Mason Co 3 12-Sep-02 Yes

Okanogan Co 5 Licensed but no sites

Pacific Co 5 Licensed but no sites
Licensed but no sites,

Pend Oreille Co 5 Requested 11/8/02
Jursidiction currently
negotiating service
agreement; currently
routing according to
Phase | plan, but not

Pierce Co 3 19-Jun-00 Yes receiving Phase | da Jursidiction
Jursidiction has
suspended deployment
plans on 5/30/02,

San Juan Co 2 13-Sep-02 Yes Restarted on 9/13/02
Jursidiction working
with TCSon
deployment plan,
Working on State Cost
recovery plan for

Sesttle Police Department 3 17-Feb-00 Yes agreement. TCSJdursidiction
Establishing Service
Agreement, requested

Skagit Co 3 30-Dec-02 Yes 02/24/00 and 12/30/02

Skamania Co 5 Licensed but no sites
Establishing Service
Agreement. Requested
2/22/00, postponed,

Snohomish Co 2 20-Jul-01 Yes restarted 7/20/01
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Jurisdiction

P-1 Status
Code

P-1 Service Requested

P-1 Turn Up
Date

P-1WIP

P-1 Request
on Hold

P-1 complete
w/in 6 mo

P-1 Status Detail

P-1 Responsible Party

Spokane Co

04-Dec-02

Yes

Deadline extension to
9/04/01 granted with
10/12/00 letter;
requested again
12/04/02, waiting for
service agreement

TCS

Stevens Co

17-Jul-00

Yes

Establishing Service
Agreement

Thurston Co

28-Aug-02

Yes

Jurisdiction has
suspended request dated
8/23/01, restarted
8/28/02

Jurisdiction

Valley Communications Center

17-Feb-00

Yes

Jursidiction working
with TCSon
deployment plan,
Working on State Cost
recovery plan for
agreement.

TCSJdursidiction

Wahkiakum Co

Licensed but no sites

WallaWalla Emer Svc Comm Ctr

Licensed but no sites,
reguested 09/11/02,
resubmitted 12/24/02

Washington State Patrol

17-Feb-00

Yes

Jursidiction working
with TCSon
deployment plan,
Working on State Cost
recovery plan for
agreement.

TCSJdursidiction

Whatcom Co

14-May-02

Yes

Establishing Service
Agreement, required by
state. Finalized SA,
working on Cost
recovery Exhibit, Initial
request to GTE Mobil

Whitman Co

23-Dec-02

Yes

Establishing Service
Agreement

1- Deployed 2-Cingular Past6 mos 3- PSAP/LEC past 6 mos

4 - within 6 mo or waiver window 5 - licensed no sites 6 - no request
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P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
Jurisdiction suspended
request 7/19/02,
Yakima Co 3 29-Oct-02 Yes reordered 10/29/02 Jursidiction
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
43 29 0 27 2 0
WDC
Rescined 8/31/01
original request on
Washington, D.C. 6 10/30/01.
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
1 0 0 0 0 0
Wi
Columbia Co 6 No request
Dane Co 6 No request
Dodge Co 6 No request
Fond du Lac Co 6 No request
Jefferson Co 6 No request
Kenosha Co 6 No request
Milwaukee Co 6 No request
Ozaukee Co 6 No request
Racine Co 6 No request
Orginal request
Rock Co 6 rescinded on 10/5/01
Sheboygan Co 6 No request
Walworth Co 6 No request
Orginal request
Washington Co 6 rescinded on 10/5/01
Waukesha Co 6 No request
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP onhold | window
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P-1 Status P-1 Turn Up P-1 Reguest| P-1 complete
Jurisdiction Code P-1 Service Requested Date P-1WIP | onHold w/in 6 mo P-1 Status Detail P-1 Responsible Party
14 0 0 0 0 0
Berkeley Co 6 No request
BROOKE Co 5 Licensed but no sites
Grant Co 6 No request
PSAP must establish
trunking to 911 tandem,
Procedure being
Hampshire Co 3 26-Sep-01 Yes determined by PSC PSC
HANCOCK Co 5 Licensed but no sites
Hardy Co 6 No request
Jefferson Co 6 No request
Waiting on trunks to be
Morgan Co 3 10-May-02 28-Mar-03|Yes installed LEC
Pendleton Co 6 No request
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
9 2 1 1 1 0
ALBANY Co 5 Licensed but no sites
LARAMIE Co 5 Licensed but no sites
Uinta Co 5 Licensed but no sites
Request
completed
Request | Request | in6mo
Service Requested Deployed WIP on hold | window
3 0 0 0 0 0
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GSM PSAP Phase Il

Phase Il Phase Il
Service Request
State * County Jurisdiction Requested Qualified Comments
Alameda Co-
CA Alameda Co Hayward PD 3/14/2003 PENDING
Contra Costa | Contra Costa Co-
CA Co Martinez PD 3/14/2003 PENDING
Phase I/l testing successful; ordering circuits

Los Angeles between MSCs and S/Rs, waiting for DGS to

CA Los Angeles Co|County 3/30/2001 YES set testing schedules
Los Angeles Co -

CA Los Angeles Co|[City of Arcadia 9/30/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -

CA Los Angeles Co |City of Azusa 9/30/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -

CA Los Angeles Co |City of Beverly Hills|  9/30/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co - Circuits complete; waiting for DGS to set testing

CA Los Angeles Co|City of Burbank 9/30/2002 YES schedule
Los Angeles Co -

CA Los Angeles Co|City of Covina 10/31/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -

CA Los Angeles Co |City of Downey 9/30/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co-

CA Los Angeles Co |City of EI Monte 3/14/2003 PENDING
Los Angeles Co -

CA Los Angeles Co|City of Glendale 9/30/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -

CA Los Angeles Co|City of Glendora 9/30/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -

CA Los Angeles Co|City of Long Beach| 10/28/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -

CA Los Angeles Co |City of Montebello 9/30/2002 YES Ordering circuits between MSCs and S/Rs

Version 2
#GSM Overlay Market

* Indicates location of Cingular's serving switch
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GSM PSAP Phase Il

Phase Il Phase Il
Service Request
State * County Jurisdiction Requested Qualified Comments

Los Angeles Co-
City of Monterey

CA Los Angeles Co |Park 3/14/2003 PENDING
Los Angeles Co -

CA Los Angeles Co |City of Pasadena 11/6/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -
City of Redondo

CA Los Angeles Co [Beach 12/19/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -

CA Los Angeles Co|[City of San Gabriel 9/30/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -
City of Sierra

CA Los Angeles Co|Madre 9/30/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -

CA Los Angeles Co |City of Torrance 9/30/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -

CA Los Angeles Co|City of Vernon 9/30/2002 YES Ordering circuits between MSCs and S/Rs
Los Angeles Co -

CA Los Angeles Co |City of Whittier 9/30/2002 YES Ordering circuits between MSCs and S/Rs

San Francisco |San Francisco

CA Co County 7/31/2001 YES PSAP requested delay until mid 2003
Santa Clara Co-

CA Santa Clara Co |Campell PD 3/14/2003 PENDING
Santa Clara Co-

CA Santa Clara Co |Los Altos PD 3/14/2003 PENDING
Santa Clara Co-

CA Santa Clara Co |Moutain View FD 3/14/2003 PENDING

Fairfield Co

CT (GSM) Fairfield (GSM) 7/19/2001 PENDING

CT Fairfield Co Fairfield Co #7/19/2001 PENDING

CT Hartsford Co Hartsford Co #7/19/2001 PENDING

CT Litchfield Co Litchfield Co #7/19/2001 PENDING

CT Middlesex Co  |Middlesex Co #7/19/2001 PENDING

Version 2

#GSM Overlay Market

* Indicates location of Cingular's serving switch
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GSM PSAP Phase Il
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Service Request
State * County Jurisdiction Requested Qualified Comments
CT New Haven Co |New Haven Co #7/19/2001 PENDING
CT New London Co |New London Co #7/19/2001 PENDING
CT Tolland Co Tolland Co #7/19/2001 PENDING
CT Windham Co Windham Co #7/19/2001 PENDING
FL Brevard Co Brevard Co -
Titusville PD #10/08/2001 PENDING
FL Brevard Co Brevard Co -
Cocoa Beach PD #10/08/2001 PENDING
FL Brevard Co Brevard Co -
Cocoa PD #10/08/2001 PENDING
FL Brevard Co Brevard #10/08/2001 PENDING
FL Brevard Co Brevard Co -
Satellite Beach PD
#10/08/2001 PENDING
FL Brevard Co Brevard Co -
Indian Harbor
Beach PD #10/08/2001 PENDING
FL Brevard Co Brevard Co -
Indiatlantic PD #10/08/2001 PENDING
FL Brevard Co Brevard Co -
Rockledge PD #10/08/2001 PENDING
FL Brevard Co Brevard Co -
Melbourne PD #10/08/2001 PENDING
FL Brevard Co Brevard Co - Palm
Bay PD #10/08/2001 PENDING
FL Brevard Co Brevard Co -
Rockledge EOC #10/08/2001 PENDING
FL Orange Co Orange Co - Ocoee
Police & Fire
#1/12/2001 PENDING
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FL Orange Co Orange Co -
Orlando Int'l Airport
#1/12/2001 PENDING
FL Orange Co Orange Co SO 911
#1/12/2001 PENDING
FL Orange Co Orange Co -
Orlando PD #1/12/2001 PENDING
FL Orange Co Orange Co - Winter
Garden PD #1/12/2001 PENDING
FL Orange Co Orange Co - Winter
Park Police & Fire
#1/12/2001 PENDING
FL Orange Co Orange Co - Univ
Central FL PD #1/12/2001 PENDING
FL Orange Co Orange Co -
Apopka 911 #1/12/2001 PENDING
FL Volusia Co Volusia Co #6/20/2001 PENDING
FL Seminole Co Seminole Co #12/5/2001 PENDING
2/26/02-Phase 1 service wiwireless carriers,
including Cingular, pending. Current equip
unable to translate lat/long coordinates. No
mapping equip; order pending (approx July)
w/installation by end of year; ALIlI upgrade not
GA Wayne Co Wayne 7/10/2001 NO requested; PSAP has been notified.
IL Cook Co - City |Cook - City of #3/31/2001
of Chicago Chicago PENDING
IL Cook Co -V. Cook -V. #4/2/2001
Barrington Hills |Barrington Hills YES
IL Cook Co -V. Cook -V. Morton #1/11/2001
Morton Grove |Grove PENDING
IL Lake Co - V. Lake Co - V. #6/12/2001
Vernon Hills Vernon Hills PENDING
IL Lake Co, IN Lake Co., IN #4/16/2001 YES
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IL Marshall Co Marshall County #4/12/2001 PENDING
IL Bond Co Bond County #12/10/2001 YES
IL Cook Co - City [Cook - City of #2/6/2002

of Evanston Evanston PENDING
IL Cook Co - Cook Co. ETSB #2/28/2002

ETSB YES
IL Cook Co -V. Cook -V. #2/6/2002

Northbrook Northbrook PENDING
IL Cook Co -V. Cook -V. Orland #2/14/2002

Orland Park Park PENDING
IL Cook Co -V. Cook -V. #9/17/2001

Rosemont Rosemont YES
IL Cook Co -V. Cook -V. Skokie #1/2/2002

Skokie YES
IL Lake Co - Cty. |Lake Co - Cty. of #11/19/2001

of Waukegan |Waukegan YES
IL Lake Co - V. Lake Co - V. #12/6/2001

Deerfield Deerfield PENDING
IN Carroll Co Carroll Co #4/9/2001 PENDING [Cingular licensed, no sites
IN Delaware Co Delaware Co #6/21/2001 YES
IN Greene Co Greene Co #11/16/2001 YES
IN Jefferson Co Jefferson Co #4/20/2001 YES
IN Jennings Co Jennings Co #11/2/2001 YES
IN Johnson Co Johnson Co #3/13/2001 YES
IN Lawrence Co Lawrence Co #4/23/2001 YES
IN Madison Co Madison Co #4/30/2001 YES
IN Marion Co Marion Co #3/29/2002 YES

Bloomington/

IN Monroe Co Monroe Co #8/23/2001 YES
IN Orange Co Orange Co #4/20/2001 YES
IN Putman Co Putman Co #11/17/2001 YES
IN Ripley Co Ripley Co #4/23/2001 YES
IN Scott Co Scott Co #11/5/2001 YES
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IN Shelby Co Shelby Co #1/2/2002 YES
IN Tippecanoe Co |Tippecanoe Co #3/28/2002 YES
Ml Genesee Co Genesee Co #3/8/2002 YES
NC Caldwell Co Caldwell Co 3/17/2003 PENDING
NC Catawba Co Catawba Co 5/24/2002 YES
Craven Co -
City of New Craven Co - City of
NC Bern New Bern 8/27/2002 PENDING
NC Davidson Co Davidson Co 8/1/2002 YES
Duplin County
NC Duplin Co Communications 6/5/2002 YES
NC Forsyth Co Forsyth Co 10/15/2002 PENDING
NC Granville Co Granville Co 8/29/2002 YES
NC Guilford Co Guilford County 4/5/2002 YES
NC Harnett Co Harnett Co 8/26/2002 YES
NC Haywood Co Haywood CO 10/23/2002 YES
NC Hoke Co Hoke Co 8/19/2002 YES
NC Johnston Co Johnston County 8/3/2001 PENDING |CAS: PAM interface is an issue w/Sprint
NC Lincoln Co Lincoln Co 8/9/2002 PENDING
Mecklenburg
Co - Charlotte  [Mecklenburg Co -
Mecklenburg Charlotte
NC PD Mecklenburg PD 4/5/2002 YES
Mecklenburg
Co - Pineville |[Mecklenburg Co -
NC Police Dept. Pineville PD 4/5/2002 YES
Mecklenburg Mecklenburg Co -
Co - Town of Town of Cornelius
NC Cornelius PD  [PD 4/5/2002 YES
Nash Co
Emergency
NC Nash Co Services 9/17/2002 PENDING
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NC Orange Co Orange Co 10/3/2002 PENDING
NC Randolph Co Randolph County 8/11/2001 YES
NC Rowan Co Rowan County 8/16/2001 YES
NC Stanly Co Stanly County 4/23/2002 YES
NC Wilkes Co Wilkes Co SO 8/23/2002 PENDING
NC Watauga Co Watagua County 10/30/2001 YES

Randolph Co -

City of Randolph - City of
NC Highpoint High Point 4/26/2002 PENDING
NC Rockingham Co |Rockingham Co 11/1/2002 PENDING

Rockingham Co -

NC Rockingham Co |City of Eden 11/20/2002 PENDING

Cty of Winston- |Cty of Winston-
NC Salem Salem 6/13/2002 PENDING

Sussex Co State agency requested delay until at least
NJ (GSM) Sussex (GSM) 3/5/2001 PENDING  |6/2003

Passaic Co State agency requested delay until at least
NJ (GSM) Passaic (GSM) 3/5/2001 PENDING  |6/2003

Morris Co State agency requested delay until at least
NJ (GSM) Morris (GSM) 3/5/2001 PENDING  |6/2003

Hunterdon Co State agency requested delay until at least
NJ (GSM) Hunterdon (GSM) 3/5/2001 PENDING  |6/2003

Somerset Co State agency requested delay until at least
NJ (GSM) Somerset (GSM) 3/5/2001 PENDING  |6/2003

Middlesex Co State agency requested delay until at least
NJ (GSM) Middlesex (GSM) 3/5/2001 PENDING  |6/2003

Monmouth Co State agency requested delay until at least
NJ (GSM) Monmouth (GSM) 3/5/2001 PENDING  |6/2003

Ocean Co State agency requested delay until at least
NJ (GSM) Ocean (GSM) 3/5/2001 PENDING  |6/2003

Union Co State agency requested delay until at least
NJ (GSM) Union (GSM) 3/5/2001 PENDING  |6/2003
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Essex Co State agency requested delay until at least
NJ (GSM) Essex (GSM) 3/5/2001 PENDING |6/2003
Hudson Co State agency requested delay until at least
NJ (GSM) Hudson (GSM) 3/5/2001 PENDING  |6/2003
Bergen Co State agency requested delay until at least
NJ (GSM) Bergen (GSM) 3/5/2001 PENDING  |6/2003
State agency requested delay until at least
NJ Atlantic Co Atlantic Co #3/5/2001 PENDING |6/2003
State agency requested delay until at least
NJ Burlington Co  [Burlington Co #3/5/2001 PENDING  |6/2003
State agency requested delay until at least
NJ Camden Co Camden Co #3/5/2001 PENDING  |6/2003
State agency requested delay until at least
NJ Cape Mary Co |[Cape Mary Co #3/5/2001 PENDING  [6/2003
State agency requested delay until at least
NJ Cumberland Co |Cumberland Co #3/5/2001 PENDING  |6/2003
State agency requested delay until at least
NJ Glocester Co  |Glocester Co #3/5/2001 PENDING  |6/2003
State agency requested delay until at least
NJ Mercer Co Mercer Co #3/5/2001 PENDING  |6/2003
State agency requested delay until at least
NJ Middlesex Co |Middlesex Co #3/5/2001 PENDING  |6/2003
State agency requested delay until at least
NJ Monmouth Co [Monmouth Co #3/5/2001 PENDING  |6/2003
State agency requested delay until at least
NJ Ocean Co Ocean Co #3/5/2001 PENDING  |6/2003
State agency requested delay until at least
NJ Salem Co Salem Co #3/5/2001 PENDING  |6/2003
NY New York City [NYC PD 3/7/2003 PENDING
NO KY |Boone Co - Boone Co.ETSB 6/28/2000
ETSB PENDING
NO KY |Campbell Co - |Campbell Co. PD #8/28/2000
PD PENDING
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Phase Il Phase Il
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NO KY |Daviess Co Daviess Co #1/4/2002 PENDING
NO KY |Kenton Co - Kenton Co - Cty. #11/9/2000
City of Covington
Covington PENDING
NO KY |Kenton Co - Kenton Co - Cty. #8/29/2000
City of Erlanger |Erlanger PENDING
NO KY |Grant Co Grant County #12/1/2000 PENDING
NO KY |Kenton Co Kenton County #9/25/2000 PENDING
Kenton Co - Ft.
NO KY |Kenton Co Thomas #8/29/2000 PENDING
Kenton Co -
NO KY |Kenton Co Pendleton #2/6/2002 PENDING
Not Phase | capable until end of 2002. No
Clark Co - City |[Clark Co - City of PSAP cost recovery. Pending legislation 2003.
NV of Henderson  |Henderson 4/11/2001 NO PSAP has been notified
Butler Co -
OH Oxford Butler Co - Oxford #8/6/1997 PENDING
OH Butler Co - City |Butler - Cty. #8/31/2000
of Hamilton Hamilton PENDING
OH Butler Co - City |Butler - Cty. #8/6/1997
of Middletown |Middletown PENDING
OH Butler Co - City |Butler - Cty #8/6/1997
of Fairfield Fairfield PENDING
OH Butler Co - Butler Co Sheriff #7/17/2000
Sheriff PENDING
OH Clermont Co Clermont County #7/11/2000 NO PSAP rescinded request
OH Clinton Co Clinton County #8/6/1997 NO
OH Dearborn Co, IN|Dearborn County, #8/6/1997 PSAP waiting on LEC for upgrade to display
IN YES Phase Il data.
OH Hamilton Co - |Hamilton - #11/6/2000
City of Cincinnati PD PSAP waiting on LEC for upgrade to display
Cincinnati PD YES Phase |l data.
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OH Hamilton Co - |Hamilton - Cty. #8/6/1997
City of Norwood [Norwood PSAP waiting on LEC for upgrade to display
YES Phase Il data.
OH Hamilton Co - |Hamilton - Cty. #8/6/1997
City of Wyoming PSAP waiting on LEC for upgrade to display
Wyoming YES Phase Il data.
OH Hamilton Co - |Hamilton - #8/6/1997
Amberley Amberley Village PSAP waiting on LEC for upgrade to display
Village YES Phase Il data.
OH Hamilton Co - |Hamilton Co - #8/16/1997 PSAP waiting on LEC for upgrade to display
Comm Comm YES Phase Il data.
PSAP waiting on LEC for upgrade to display
OH Delaware Co Delaware Co #7/12/2001 YES Phase Il data.
OH Hocking Co Hocking Co #3/11/2002 YES
PA Delaware Co Delaware Co #5/11/2001 YES
PA Montgomery Co [Montgomery Co #4/10/2001 NO PSAP rescinded request
PA York Co York Co #4/10/2001 YES
RI E911 Uniform  |E911 Uniform #5/9/2001
Emergency Emergency
Telephone Telephone System
System serving [serving Bristol,
Bristol, Kent, Kent, Newport,
Newport, Providence,
Providence, Washington
Washington YES
SC Chester Co Chester County 11/13/2001 YES
Greenville County -
Fountain Inn Police
SC Greenville Co  |Department 11/14/2001 YES
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Greenville County -
Simpsonville Police
SC Greenville Co  |Department 11/14/2001 YES
Greenville County -
Greer Police
SC Greenville Co  |Department 11/14/2001 YES
Greenville County -
Emergency
SC Greenville Co  |Medical Services 11/14/2001 YES
Greenville County -
Mauldin Police
SC Greenville Co  |Department 11/14/2001 YES
Greenville County -
Travelers Rest
SC Greenville Co [Police Department 11/14/2001 YES
SC Greenville Co  |Greenville County 11/14/2001 YES
Greenville County -
Greenville Police
SC Greenville Co  [Department 11/14/2001 YES
Spartanburg
SC Spartanburg Co |County 3/26/2001 YES
Anderson Co -
TN Anderson Co  |Clinton City 12/28/2001 PENDING
Anderson Co -
™ Anderson Co  |Oakridge City 12/28/2001 PENDING
TN Anderson Co  |Anderson Co 12/28/2001 PENDING
TN Bedford Co Bedford #12/28/2001 PENDING
™ Benton Co Benton Co - #12/28/2001 PENDING
Camden PD
N Benton Co Benton Co #12/28/2001 PENDING
TN Bledsoe Co Bledsoe Co #12/28/2001 NO County not E911 capable
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TN Bradley Co Bradley #12/28/2001 PENDING
TN Blount Co Blount Co 12/28/2001 PENDING

Campbell Co -
TN Campbell Co Lafollette City 12/28/2001 PENDING
TN Campbell Co Campbell Co 12/28/2001 PENDING
TN Carroll Co Carroll #12/28/2001 PENDING
TN Carter Co Carter Co 12/28/2001 PENDING
TN Cheatham Co |Cheatham #12/28/2001 PENDING
TN Chester Co Chester Co #12/28/2001 PENDING
TN Christian Co Christian Co #12/28/2001 PENDING
TN Cocke Co Cocke Co 12/28/2001 PENDING
TN Crockett Co Crockett Co #12/28/2001 PENDING
TN Cumberland Co |Cumberland Co 12/28/2001 PENDING
TN Davidson Co Davidson #12/28/2001 PENDING
TN Davidson Co Davidson Co - #12/28/2001 PENDING

Nashville PD
TN Decatur Co Decatur Co #12/28/2001 PENDING
TN Dickson Co Dickson Co #12/28/2001 PENDING
TN Dyer Co Dyer Co 2/13/2002 PENDING
TN Fayette Co Fayette #12/28/2001 PENDING
TN Franklin Co Franklin Co - #12/28/2001 PENDING

Winchester PD

911
TN Franklin Co Franklin #12/28/2001 PENDING
TN Gibson Co Gibson Co #12/28/2001 PENDING
TN Giles Co Giles #12/28/2001 PENDING
TN Greene Co Greene Co 12/28/2001 PENDING
TN Hamblen Co Hamblen Co 12/28/2001 PENDING
TN Hamilton Co Hamilton Co - #12/28/2001 PENDING

Collegedale
TN Hamilton Co Hamilton Co - #12/28/2001 PENDING

Chattanooga PD
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TN Hamilton Co Hamilton Co - East| #12/28/2001 PENDING
Ridge
TN Hamilton Co Hamilton #12/28/2001 PENDING
TN Hamilton Co Hamilton Co - #12/28/2001 PENDING
Lookout Mountain
TN Hamilton Co Hamilton Co - #12/28/2001 PENDING
Soddy Daisy
TN Hamilton Co Hamilton Co - #12/28/2001 PENDING
Signal Mountain
TN Hamilton Co Hamilton Co - Red | #12/28/2001 PENDING
Bank
TN Hardeman Co |Hardeman #12/28/2001 PENDING
TN Hardin Co Hardin Co #12/28/2001 PENDING
TN Hawkins Co Hawkins Co 12/28/2001 PENDING
N Haywood Co Haywood #12/28/2001 PENDING
TN Henderson Co |Henderson #12/28/2001 PENDING
TN Hickman Co Hickman #12/28/2001 PENDING
TN Houston Co Houston #12/28/2001 PENDING
TN Humphreys Co |Humphreys #12/28/2001 PENDING
TN Jefferson Co Jefferson Co 12/28/2001 PENDING
TN Knox Co Knox Co 12/28/2001 PENDING
TN Lauderdale Co |Lauderdale Co #12/28/2001 PENDING
TN Lawrence Co Lawrence #12/28/2001 PENDING
TN Lewis Co Lewis Co #12/28/2001 PENDING
TN Lincoln Co Lincoln Co - #12/28/2001 PENDING
Fayetteville 911
TN Lincoln Co Lincoln #12/28/2001 PENDING
TN Loudon Co Loudon Co 12/28/2001 PENDING
TN Madison Co Madison Co #12/28/2001 PENDING
TN Madison Co Madison Co - #12/28/2001 PENDING
Central Dispatch
TN Marion Co Marion Co #12/28/2001 PENDING
TN Marshall Co Marshall #12/28/2001 PENDING
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TN Maury Co Maury #12/28/2001 PENDING
TN McMinn Co McMinn Co 12/28/2001 PENDING
TN McNairy Co McNairy C. #12/28/2001 PENDING
TN Monroe Co Monroe Co 12/28/2001 PENDING
™ Montgomery Co |Montgomery #12/28/2001 PENDING
TN Morgan Co Morgan Co 12/28/2001 PENDING
TN Obion Co Obion Co 2/13/2002 PENDING
TN Rhea Co Rhea Co #12/28/2001 PENDING
TN Roane Co Roane Co 12/28/2001 PENDING
TN Robertson Co |Robertson Co - #12/28/2001 PENDING
Springfield PD
TN Robertson Co |Robertson #12/28/2001 PENDING
TN Rutherford Co |Rutherford Co - #12/28/2001 PENDING
Lavergne PD
TN Rutherford Co |Rutherford #12/28/2001 PENDING
TN Rutherford Co |Rutherford Co - #12/28/2001 PENDING
Smyrna PD
™ Rutherford Co |Rutherford Co - #12/28/2001 PENDING
Murfreesboro PD
Sevier Co -
TN Sevier Co Gatlinburg 12/28/2001 PENDING
TN Sevier Co Sevier Co 12/28/2001 PENDING
Sevier Co - Pigeon
TN Sevier Co Forge 12/28/2001 PENDING
™ Shelby Co Shelby Co - #12/28/2001 PENDING
Bartlett PD
TN Shelby Co Shelby #12/28/2001 PENDING
™ Shelby Co Shelby Co - #12/28/2001 PENDING
Collierville PD
™ Shelby Co Shelby Co - #12/28/2001 PENDING
Millington PD
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™N Shelby Co Shelby Co - Naval #12/28/2001 PENDING
Air Station
™ Shelby Co Shelby Co - #12/28/2001 PENDING
Germantown PD
™ Shelby Co Shelby Co - #12/28/2001 PENDING
Memphis PD
TN Stewart Co Stewart Co #12/28/2001 PENDING
Sullivan Co -
N Sullivan Co Bristol ECD 12/28/2001 PENDING
™ Sullivan Co Sullivan Co 12/28/2001 PENDING
Sullivan Co -
TN Sullivan Co Kingsport ECD 12/28/2001 PENDING
TN Sumner Co Sumner #12/28/2001 PENDING
TN Tipton Co Tipton Co #12/28/2001 PENDING
N Unicoi Co Unicoi Co 12/28/2001 PENDING
N Union Co Union Co 12/28/2001 PENDING
TN Washington Co |Washington Co 12/28/2001 PENDING
TN Wayne Co Wayne Co #12/28/2001 PENDING
TN Weakley Co Weakley Co 2/13/2002 PENDING
™ Williamson Co |Williamson Co - #12/28/2001 PENDING
Brentwood PD
TN Williamson Co |Williamson #12/28/2001 PENDING
N Wilson Co Wison #12/28/2001 PENDING
Washington State YES
WA King Co Patrol 10/24/2001
Seattle Police YES
WA King Co Department 10/24/2001
Valley
Communications
WA King Co Center 10/24/2001 Yes
Bellevue Police
WA King Co Department 10/24/2001 Yes
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DECLARATION OF EDGAR REYNOLDS

I, Edgar Reynolds, President of Network Operations for Cingular Wireless LLC
(“Cingular”), make this declaration in support of the “Sixth Quarterly E911
Implementation Report for GSM Networks” filed by Cingular pursuant to the Federal
Communications Commission’s Order (released October 12, 2001) regarding Cingular’s
E911 Phase IT implementation. In my role as President of Network Operations, I oversee
Cingular’s efforts to provide Phase I location information in response to valid PSAP
requests. I have reviewed the Report and declare under penalty of perjury that the
information contained therein concerning Phase I deployment is accurate to the best of

my knowledge, information and belief.
Executed /39,2003

gar Reyno
President of Network Operations
Cingular Wireless LLC




DECLARATION OF WILLIAM E. CLIFT

I, William E. Clift, Chief Technical Officer of Cingular Wireless LLC
(“Cingular’), make this declaration in support of the “Sixth Quarterly E911
Implementation Report for GSM Networks” filed by Cingular pursuant to the Federal
Communications Commission’s Order (released October 12, 2001) regarding Cingular’s
E911 Phase II implementation. In my role as Chief Technical Officer, I oversee
Cingular’s efforts to implement Phase II location technologies. I have reviewed the
Report and declare under penalty of perjury that the information contained therein
concerning Phase II deployment is accurate to the best of my knowledge, information and
belief.

Executed 3I° 2003

s

William E. Clif
Chief Technical Officer
Cingular Wireless LLC




CERTIFICATE OF SERVICE

I, Ernestine Screven, do hereby certify that on this 1st day of May, 2003, a copy of the
foregoing Sixth Quarterly E911 Implementation Report for GSM Networks was served by

U.S. mail, first-class postage prepaid on the following:

-

Terry Peters

Executive Director
NENA

422 Beecher Road
Gahanna, OH 43230-1797

Evelyn Bailey, President
NASNA

Vermont Enhanced 9-1-1 Board
94 State Street

Drawer 20

Montpelier, VT 05620-6501

Robert M. Gurss

Shook Hardy Bacon

600 14" Street, N.W., Suite 800
Washington, DC 20005

John Ramsey

Executive Director

APCO

351 N. Williamsen Boulevard
Daytona Beach, FL 32114-1112

James R. Hobson

Miller & Van Eaton, P.L.L.C.

1155 Connecticut Avenue, N.W., Suite 1000
Washington, DC 20036

St finne_

Frmestine Screven
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